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Central University of Punjab

DRAFT MINUTES of the 215tMeeting of the
FINANCE COMMITTEE

held at Central University of Punjab, Bathinda on 2374 February 2019

The 215tMeeting of the Finance Committee was held on 23rd February 2019
at 11:30 am. in the Conference Room, Central Universily of Punjab,
Balhinda.

The following members were present:
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/.

Prof. R.K. Kohli, Vice Chancellor
Prof. S.S. Chahal

Sh. Jitendra Kumar Tripathi

Sh. Vijay Kumar

Prof. P, Ramarao
Prof. Jagdecp Singh
Sh. Chandan Mittal, ICAS

: Chairman

: Member

. Member

: Nominee of Joint Secretary

(CU & L), MHRD- Member

: Member
: Special Invitee
: Secretary

The Joint Secretary & FA, MHRD and Prof. A.K. Mohapatra could not attend

the meeting due to prior engagements.

The Chairman formally welcomed the members of the Finance Committee
and thanked them for sparing their valuable time from their busy
schedules to attend the 21stmeeting of the Finance Committee.

The Chairman initiated the proceedings by requesting the Secretary to
present the agenda items.

21 Finance Committee Minutes
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Item.No:FC:21:2019:1

To confirm the minutes

of the 20" meeting of
the Finance Committee
held on 25™ June 2018,

Item.No:FC:21:2019:2

To accept the Action
Taken Report (ATR) on
decisions of the 20th

meeting of Finance
Committee held on 25t

June 2018.

217 Finance Committee Minutes

The Secretary informed that the draft minutes of
the 20th meeting of Finance Committee held on 25%
June 2018 were circulated to all the members of the
committee on 4t July 2018.

It was further informed that as no
comments,/suggestions have been received from
members, the final minutes were circulated on 31t

July 2018.

The comments received from IFD, MHRD on the
item are as below:

“Subject to strict compliance of the relevant
Statutory provisions of the University and also strict
compliance of the related Govt. of India Instructions
and guidelines including those issued by the Central
Vigilance Commission, the minutes may be
confirmed.”

The Finance Committee recommended that the
minutes of previous meeting be appended with the
agenda from next meeting onwards.

RESOLVE:

The Finance Committee unanimously RESOLVED to
confirm the minutes of the 20" meeting of the
Finance Committee held on 25%" June 2018, subject
to compliance of the relevant statutory provisions of
the University, Govt. of India instructions and
guidelines including those issued by the Central
Vigilance Commission.

The Secretary informed that 20 meeting of Finance
Committee was held on 25% June 2018.

The decisions taken by the Finance Committee in its
20t meeting were approved by the Executive
Council in its 30%* meeting held on 25" June 2018.

The comments received from IFD, MHRD on the
itern are as below:

“Subject to strict compliance of the relevant
Statutory provisions of the University and also strict
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Item.No:FC:21:2019:3

To consider report on
the progress of the
University by the Vice
Chancellor.

21 Finance Committee Minutes

compliance of the related Govt. of India Instructions
and guidelines including those issued by the Central
Vigilance Commission, the minutes may be
confirmed.”

It was further informed that subsequent to the
circulation of minutes, the concerned departments/
officers officials implemented the decision taken by
the Finance Committee in its 20% meeting. The
details of the actions taken were presented as placed
at Annexure-21.1 {Page 20).

RESOLVE:

The Finance Committee ACCEPTED the Action Taken
Report (ATR) on the decisions taken by it, in its 20th
meeting held on 25" June 2018 and expressed
satisfaction. It was further resolved that compliance
of the relevant statutory provisions of the
University, related Govt. of India instructions and
guidelines including those issued by the Central
Vigilance Commission, be done.

The Vice Chancellor presented his report in the form
of a presentation briefing the Council about the
progress of the University, after the last meeting of
the Finance Committee, held on 25% June 2018.

The members were informed that for admission to
various programmes, through CUCET (2018) was
conducted. The demand ratio for PG programme has
been 1:57 and for Ph.D. programme it is 1:74. For PG
programme 634 students have been admitted
against 764 seats and for Ph.D. programme 31
students have been admitted against 130 seats.
Total students (PG & Ph.D.) of all batches as on 17th
September 2018 are 1415.

The members were also informed that the
University has about 165 Research Projects of worth
over Rs.25 Cr. plus recent sanction of Rs.32.5 Cr.

It was added that:

a) NAAC accredited "A" Grade university (old
scheme)

b) Offer 36 PG and 2é FPh.D. courses in 22
Departments under 11 Schools

c) National Level University - Students from 27

3
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states - Faculty from 18 states

d) Demand Ration for PG Programme: 1.57 & Ph.D.
Programme: 1:74

e] Top rank in h-index (Scopus = 28) amongst ClUs
established in 2009

f) Best Faculty: Project Ratio so far in India
(1:2.26) Total 208 projects (so far sanctioned]
of Rs.> 63 Cr.

g) DST-FST in four departments.

h) Mega Projects: MoFPI (5 Cr.), NMHS (4.68 Cr.),
PMMMNMT&T- (5.46 Cr. T'wo projects).

i) Faculty includes DST INSFIRE, Ramalingaswanii
Fellow, Ramanujam Fellow, JC Bose Nat. Fellow,
Pogt-doctoral Fellow, Faculty under UGC-FRP,

j) Anchor Institution for ¢ PG Pathshala in
Environmental Sci. (> 550 lac. uploaded)

k) Developing MOOCs lectures in. (a) Solid Waste
Management, (b) Statistics (c) Botany

It was infarmed that:

a) Top position in 14% National Youth
Parliament (in group level) competition.

b) All Monetary transactions through digital
mode

c) Part of “36% Indian Scientific Expedition to
Antarctica” research stations - Bharti &
Maitri.

d) "Inspired Teacher" Award from President of
India - Dr. Felix Bast

e) Dr. Felix has been conferred with Teaching
[nnovator Award from MHRD.

f} Important patents (5 including awaiting
registration in 2)

g) Dr. K.M. Parikh Award to Prof. P. Ramarao

h) Sun Pharma Science Scholar Award to Mr.
Gaurav Joshi (cash prize Rs. 50,000/- &
Citation) in open competition.

i) No back-log wrt Convocation/Result
Declaration (all results declared < 10 days)

i] Fully automated much in use Library with
Scholarly, Institute Repository & Off-campus
Access facilities.

The members were informed that the University had
conducted Online Admission Process as under:

a) E-Prospectus for Admission 2017-18:

For the first time e-Prospectus for Admission to
PG & Ph.D. Programmes (free of cost)

B Ga e ASisss ek o Hostels:
4
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Application for entrance test
Admission application
Counselling

Seat allotment

Hostel admission

Payment of fee etc.
Cancellation of Admission
Refund of fee

Examination Registration

"T@eSe AN o

[t was also added that on the occasion of 10th
Foundation Day, the University will provide Best
Teacher awards to its best teachers (based on the
Students feedback), best students and best non-
teaching staff.

Bestl Teachier Awends” (Lased on the students’
feedback)
= "QOulslanding Resedicli Awaird” (based v auy ol
the following)
# Facully members securing research grant
> Rs. 1 crore as PI
# publishing paper in journals of impact
factor = 10
or
# Cumulative impact factor of papers
published > 15 in a calendar year.
* Incentives for award for national / international
recognition
# Incentive of Rs. 5,000/- for an award at
state level. ‘
# Incentive of Rs. 10,000/- for an award at
national Level
» Incentive of Rs. 20,000/- for an award at
international level.

Best Student Awards:
Cash Prize based on the overall performance of

the student from the personal pockets of
Chancellor/Vice Chancellor

a) Chancellor's Award: Best Student- (Rs 5000/)
b) Vice-Chancellor's Awards:

= Best PG student (Rs S000/-)

e Best PG girl student (Rs 5000/-)

Best Non-Teaching Employee Awards:

Cash Prize based on set criteria including overall
performance from the pocket of Registrar

5
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« (Administrative Staff) (Rs 2000/-)
+ (Technical Staff) (Rs 2000/-)
* (Supporting Staff) (Rs 2000/-)

It was informed that the University has faculty from
18 States/UTs. Total 115 out of 159 positions, which
include 2 Chair Professors and 20 contractual
faculty, are filled.

The non-teaching staff of the University is from 14
States/UTs. Total 107 out of 131 positions, which
include 16 contractual staff, are filled.

It was informed that on the recommendations of the
Executive Council and with the consent of MHRD &
UGC, Mr. Chandan Mittal, ICAS has recently joined as
Deputy Finance Officer (On deputation basis)
against the post of Finance Officer on 12% February
2019, for an initial period of 2 years.

While detailing the academic collaborations with
Research and Educational Institution, the Chairman
informed that the University has signed MoU/MoAs
with the University of Lille, France.

CUPB commenced its new academic session 2018-
19 by organizing Orientation Programme at
university auditorium on 23 July 2018.

The members were informed that the University
conducted Plantation drives at Main Campus by NSS
on 21t July 2018, 11t August 2018 and 4t August
2018.

The University celebrated 72™ Independence Day
at its main Campus Village Ghudda on 15t August
2018. University authorities also released University
Anthem on this occasion.

The Department of Mass Communication & Media
Studies organised four day Photography
exhibition on 16t to 20% August, 2018. A
photography competition was also organised to
observe World Photography Day.

The members were informed that as per directives
of UGC to commemorate 150t Birth Anniversary
of Father of the Nation Mahatma Gandhi, CUPE
organized different activities like Play/Skit, Panel
Discussion on the Philosophy of Mahatma Gandhi

]
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and Swachhta Shivir on 23 August 2018.

The members were informed that as per direction of
MHRD/UGC, under the initiative of Swachh Bharat
Abhiyan, a Swacchhta Shapath was taken by faculty,
staff and students on 30t August 2018.

Further, the members were informed that Hindi
Pakhwada under the aegis of Official Language
Implementation Committee in CUPB was organized
from 14 September 2018 to 28% September 2018.
During this fortnight, various activities viz. Hindi
Poetry recitation, Hindi story-writing, poetry-
writing, translation, essay writing, song singing and
quiz related to Hindi languages and literature are
being organized. Hindi Pakhwada is organized every
year in the University.

The University has been awarded with 15t prize
during the National Youth Parliament in the
group level under the aegis of Ministry of
Parliamentary Affairs on 20t September 2018.

The members were informed that the 4t
Convocation of the University is scheduled for 26th
September 2018 and 357 degrees will be awarded in
this Convocation. The University had already
conferred 813 degrees in the last 3 three
Convocations. Those who are unable to attend the
Convocation on 26% September, will be sent their
degree by Registered Post.

The member were also informed that the university
has organized the followings lecture/seminar events
etc. during the period:

a) Under the Distinguished Lectures Series of
Ministry of External Affairs, Amb. (Retd.) H. H. S.
Vishwanathan delivered a lecture “Calibrating
India’s Foreign Policy in a Changing Global
Scenario” on 15 Oct 2018.

b) Observed the Vigilance Awareness Week on 6®
Nov, 2018, wherein Vigilance Awareness Pledge
was taken by CUPB fraternity.

¢) Two Day book exhibition was organised by CUPB
on12%& 13% November 2018. In this 44
publishers/agents  participated. [t  was
inaugurated by Dr. (Lt Col) G. P. 1. Singh, Vice
Chancellor, Adesh University, Bathinda. It was

7
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d)

g)

h)

i)

k)

made open even for teachers/students from
other institutions apart from its public.

National Seminar on, “Life, Philosophy and
Impact of Shri Guru Gobind Singh ji” held on 19t
Nov 2018:

e Prof Harmohinder Singh Bedi, Hon'ble
Chancellor, Central University of Himachal
Pradesh, delivered the keynote address.

o Singh Sahib Giani Harpreet Singh, Jathedar
Akal Takh, Shri Damdama Sahib was the
Chief Guest on the occasion.

National Seminar on "Namdhari Sikhs in
Independent India held on 20t Nov 2018, in the
occasion of Prof. S.P. Singh, Former VC, GNDU,
was present as Chiet Luest and Prof. Joginder
Singh Former Professor & Head Namdhari Chair,
GNDIUL Asr, was present as speaker,

The IQAC Cell of CUPB organized Programme on
Learning Outcomes on 8t Jan 2019 for faculty

and students of the university.

The CUPB organized live telecast of Prime
Minister's ‘Pariksha Pe Charcha’ for students.
Faculty, staff also attended this programme on
29t Jan 2019

School of Education organized National
Workshop on Curriculum Design & Development
(PMMMNMTT-MHRD sponsored) on 28% Jan -
6t Feb 2019. Prof. K. Ramachandaran, from
NIEPA, New Delhi was the keynote speaker on
the event.

CUPB organizing Faculty Induction Program
from 11th February 2019 to 12th March 2019. The
Key-note speaker was Prof. 0.P. Vadhera, Pro-
Vice Chancellor, from Mizoram University.

CUB organized a lecture on Time Management
for their employees. Prof. Hamuman Sharma,

CoE, JNU, New Delhi delivered the Special
Lecture on Time Management” on 8t Feb 2019.

The Health awareness-cum-check up camp was
organized for students, faculty and staff on 16t
Feb 2019. The resource persons were the
specialized doctors from local hospital

8
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The member were also informed that the university
has organized some other activities:

a) National Youth day on 12 January 2019,

b) Republic Days Celebration at Main Campus on
26 January 2019.

c) Candle March on 15t February 2019

d) CUP Walk for Unity Celebrations on 31%t
Dctober 2018.

e)] World Cancer day on 4t February 2019,

f} Vishav Hindi Diwas.

The presenlation concluded with explaining Lhe
status of construction works ongoing at the Main
Campus of the University.

The detailed presentation is placed at Annexure-
21.2 {Pages 21 to 42).

RESOLVE:

The Finance Committee NOTED the report of the Vice
Chancellor Annexure-21.2 {Pages 21 to 42} with
appreciation and expressed satisfaction over the
progress made by the University after its 20t
meeting held on 25 June 2018.

Item.No:FC:21:2019:4

To consider to approve The Secretary informed that the 10t meeting of the
the Seed Money of 2.5 IQAC was held on 25t April 2018,

lacs from Students

Welfare Fund for The minutes of IQAC were presented as Annexure-
Placement Training 21.3 {Pages 43 to 44} for consideration.

Cell.

The IQAC in its 9t Meeting constituted a "Placement
Committee” that comprised of a Placement Officer (a
consultant could be hired to head the Placement
Committee) and five student members nominated
by the students’ body of the University under
“Placement Training Cell".

It was further informed that as per the
recommendations of the IQAC a nominal seed
money of Rs. 2.5 lacs be offered to the Placement
Training Cell from the Students’ Welfare Fund. The
Placement Training Cell will generate its funds to
manage the activities of the Cell, keeping intact the
Seed Money.

g
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It was also informed that the Academic Council
considered the same in its 18t Meeting held on 8t
June 2018 vide Item.No:AC:18:2018:29 and resolved
to recommend to the Executive Council to approve
the recommendations of the 1QAC given in its 10™
meeting.

The Finance Committee considered the same in its
20t Meeting held on 25t June 2018 and resolved
that to defer the item.

The Finance Committee in its 215 meeting on 23
February 2019 considered the proposal.

As per the MHRD comments on the agenda item vide
letter no. F.N0o.9-8/2016-1FD dated 22nd February

2019, "Such proposal should not be considered by
the Finance Committee”.

The Chairman of the Finance Committee was of the
opinion that such matter be discussed in Finance

Committee,

The Committee appreciated that this matter is being
discussed in Finance Committee.

The comments received from IFD, MHRD on the
item are as below:

“Such proposals should not be considered by the
Finance Committee.”

[t was informed that as per UGC opinion that vide
letter no. F.78-8/2013(CU) pt file dated 22nd
February 2019 “UGC has no objection, subject to the
condition no financial liability on the part of UGC".

RESOLVE:

The Finance Committee after discussions,
unanimously RESOLVED to recommend to the
Executive Council to approve the Seed Money of 2.5
lacs for Placement Training Cell to be met from
Students Welfare Fund, subject to the condition that
there will be no financial liability on the part of UGC.

10
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Item.No:FC:21:2019:5

To consider the
Operation &
Maintenance of 66KV
Grid S/S at Main

Campus, CUPB, Ghudda.

21* Finance Committee Minutes

The Secretary informed that CUPB in its main
campus at Village Ghudda have got constructed 66
KVA Grid Substation. The construction of the same is
in advance stage of completion and the same would
be energized soon by Punjab State Power Supply
Corporation Limited (PSPCL).

It was further informed that once the Grid
Substation is energized its operation and
maintenance needs to be carried out by specialized
agency and the matter was discussed in various BAC
and Subcommittee meetings. Subsequently, PSPCL
wds requested Lo carry oul the operdalivn and
maintenance of the same. PSPCL had offered to
provide the operation and maointcnonce of
substation at a tentative cost of Rs. 61 Lacs per
annum. Further PSPCL will enter into MoU with
CUPB if the work is entrusted to PSPCL.

The comments received from IFD, MHRD on the item
are as below:

"The basis and reasonability of Cost-estimates have
not been given.”

It was added that BAC in its 43™ meeting resolved
that the Operation and maintenance for the first
year may be got done through P5PCL. However, in
the next year CUPB may take a view about taking the
operation and maintenance of substation through
PSPCL or any other agency based on its experience
in first year.

RESOLVE:

The Finance Committee, after discussions,
unanimously RESOLVED to recommend to the
Executive Council to approve the recommendations
of 43 BAC regarding the proposal for operation and
maintenance of 66 KV grid substation of CUPB, at
Ghudda through PSPCL at an estimated cost of Rs. 61
Lacs per annum, subject to compliance of the related
Govt. of India instructions and guidelines including
those issued by the Central Vigilance Commission.

It was FURTHER RESOLVED that this expenditure be
met from the budget for recurring cost expenditure
of CUPB allocated by the Union Cabinet in its meeting
held on 16 January 2019.

11
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[tem.No:FC:21:2019:6

To consider the
adoption of guidelines
framed by DoT to grant
instant compensation
to the families of the
victim at public places
due to the negligence
and/or unforeseen
causes, by other
Ministries and
Departments/
Government entities
functioning under their
respective control.

21# Finance Cammittee Minutes

The Secretary informed that the University office is
in a receipt of a UGC letter No. 71-19/2018 (CU)
dated 315 August 2018 (Annexure-21.4) {Page 45}
regarding adoption of guidelines framed by DoT to
grant instant compensation to the families of the
victim dying at public places due to the negligence
and/or unforeseen causes, by other Ministries and
Departments/Government  entities  functioning
under their respective control for information and
compliance.

The comments received from IFD, MHRD on the item
are as below:

“'he proposal should be considered as per extant
(ravt, of India Rules/instructions on the subject.”

It was further informed that since, it shall legitimate
the wvictims in case of such incidence for
compensation from the University and shall involve
financial implication, the matter needs deliberation
for adoption of the guidelines issued by the
Department of Telecommunication for the said
purpose in compliance to the UGC and MHRD

instructions were placed at (Annexure-21.5) {Pages
46 to 60}
RESOLVE:
The Finance Committee after discussions,

unanimously RESOLVED to recommend to the
Executive Council to approve in principle the
adoption of guidelines framed by DoT to grant
instant compensation to the families of the victim at
public places due to the negligence and/ or
unforeseen causes, by other Ministries and
Departments/ Government entities functioning
under their respective control.

The Finance Committee FURTHER RESOLVED that
the modalities for implementation on the guidelines
framed by DoT be prepared and taken up in the next
meeting.

12
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Item.No:FC:21:2019:7

To consider the
relevant items of the
minutes of meeting of
437 Building Advisory
Committee meeting
held on 25 January
2019.

21% Finance Committee Minutes

The Secretary informed that the 43™ meeting of
Building Advisory Committee meeting was held on
25 January 2019. The minutes of meeting of 43
Building Advisory Committee meeting are placed
at Annexure-21.6 {Pages 61 to 79}). The
comments received from IFD, MHRD on the item
are as below:

“May be discussed in detail by the Finance
Committee in the light of extant Govt. of India Rules
and strictly as per the RCE (i.e. ' nd
cost-ceilings) approved for the Central
University of Punjab, Bathinda, as conveyed by
MHRD. It is also re-iterated that henceforth all
such infrastructure projects will be funded only
through project _hosed funding under HEFA

Further, Agenda Iftem No. FC:21:2019:7:1 “The
main entry road of CUPE constructed by CPWD as a
deposit work" is not recommended if it is outside
the Campus of CUPB, as it is the responsibility of
State Govt. to provide/ construct the approach
road, as per the extant norms/ guidelines.”

The relevant items having financial implications
are detailed as under:

1. The main entry road of CUPB constructed by
CPWD as a deposit work.

It was informed that the university had
entrusted the work of construction of entrance
corridor to CPWD as a deposit work. The initial
scope of work consisted of construction of
complete corridor whereas at a later stage the
scope was reduced to construction of half
portion of road. The administrative Approval
and Expenditure Sanction given by the
University was of Rs. 3.78 Crores whereas the
actual expenditure done by CPWD is of Rs. 4.24
crores. CPWD vide their various letters
demanded the additional amount of Rs. 60
lakhs from the University. The University
through various communications obtained the
details of expenditure from CPWD copy of same
is enclosed as Annexure-21.7 {Page 80). In
present circumstances the overall additional
expenditure is of Rs. 52 Lacs which includes 18
Lacs for the service tax paid by the contractor

13
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of CPWD. This matter was discussed by BAC in
its 43rd meeting wvide item no. BAC:
43:2019:21, wherein BAC advised that the
matter may be refereed to MHRD /UGC.

RESOLVE:

The Finance Committee after discussions, RESOLVED
that since it was deposit work, the additional
amount of Rs.60 lakhs claimed by CPWD is not
approved.

2. The Amendment in Detailed Letter of Acceptance
of Phase 1B works due to implementation of GST
w.e.f. 15t July 2017,

The Secretary informed that the Project
Management Consultancy i.e. M/s Engineers India
Limited (M/s EIL) awarded the work [or the
construction of Phase 1B Buildings in January
2017. At the time of award of work the tax regime
by the government was of Service tax which was
subsequently changed to GST w.e.f. 1% July 2017.
The rates of contract included the taxes except
service tax. During the GST regime all the taxes
has been subsumed under single tax. The PMC
with due considerations and analysis have
recommended the discount of 3.93 % on
unexecuted value of work as on 15t July 2017
based on various taxes included in the rates
earlier and now subsumed in GST.

Hence the change in existing regime of taxation
on manufacturing and services to GST has
resulted into a tentative additional cost
expenditure of Rs. 1,00,51,889/- as an increase in
tax component involved in cost of Phase 1B
works.

It was informed that this matter was discussed by
BAC in its 437 meeting vide item no. BAC:
43:2019:22, wherein BAC recommended for
amendment to Detailed Letter of Award due to
implementation of GST w.ef 1%t July 2017 in
Phase 1B works with the discount of 3.93% on
the unexecuted value of contract as on 15t July
2017 and the revised contract value of Phase 1B
works to Rs. 73,29,28,342/-. The committee also
advised that UGC/FC/EC be requested to increase
the total outlay of the allocation of Rs.

14
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1,00,51,889 /- on this account.,

RESOLVE:

The Finance Committee after discussions,
unanimously RESOLVED to recommend to the
Executive Council to approve the recommendations
of 43 BAC and approve the expenditure of
additional funds of Rs. 1,00,51,889/-. This
expenditure has already been considered in the
revised cost estimates of Rs. 399.06 Crores for CUPB
as approved by the Union Cabinet in its meeting held
on 16t January 2019.

3. Construction of compound wall around the Girls’
Hostels and the construction of sculpture to
install the Emblem of the University.

The Secretary informed that the matter was
discussed during the 43 BA( meeting vide item
no. BAC: 43:2019:25, wherein the Member
Secretary of BAC apprised the BAC that while
visiting the area of hostels, it was felt that the
there was no separation between boy's hostels &
girl’s hostels. The BAC desired very strongly that
university must have proper separation through
construction of new compound wall around girls’
hostels for their security & building the element
of confidence in the mind of parents and society.

Likewise, it was also desired that the University
must have its Emblem installed somewhere in the
main campus and that should be symbolic for the
inauguration of the campus by any dignitary of
the status as desired by MHRD. In this context the
engineering wing was assigned a duty of
constructing a low budget
sculpture/monument/motif and includes in it a
representation of JAI JAWAN, JAlI KISHAN, JAI
VIGYAN and JAI ANUSANDHAN. Based on the
proposals the BAC approved the above proposal
and the expenditure of Rs. 54.30 Lacs for these
works which would be met from the already
sanctioned campus development works.

RESOLVE:

The Finance Committee after discussions,
unanimously RESOLVED to recommend to the
Executive Council to approve the recommendations
of 431 BAC and approve the expenditure of Rs. 54.30

15
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Item.No:FC:21:2019:8

To consider the budget
estimates for the FY
2019-20.
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Lacs to be met from the already sanctioned campus
development funds under the overall approval of
revised cost estimates for capital expenditure by
Union Cabinet on 16t January 2019.

4., The Proposal for construction of separate OBC
and SC Hostels to avail the grant of Ministry of
Social Justice and Empowerment.

The Secretary informed that the matter was
discussed during the 43rd BAC meeting vide item
no. BAC: 43:2019:27 wherein, the Member
Secretary of BAC apprised the BAC that a
proposal for the construction of 3 no. OBC
students’ Hostels at Bs. 10,37,50,800/- and 2 no.
SC Hostels at Rs. 6,91,67,200/- was submitted to
the concerned Ministry.

Further, to implement this scheme of the Ministry
of Ministry of Social Justice and Empowerment
(MOSJ&E) an additional amount of Rs. 2.11 Crore
for 3 nos. OBC students (204 Boys and 102 Girls),
an amount of Rs. 04 Crores for 102 SC Girl
students and Rs. 0.71 Crore for 102 SC Boys
students shall be required to be spent by the
University. Therefore, the overall budget
allocation for construction of Main Campus would
require increase of Rs. 3.22 Crores so that central
share of Rs. 14.07 Crore grant of Ministry of Social
Justice and Empowerment (MOS]J&E) could be

availed.
RESOLVE:

The Finance Committee after discussions,
unanimously RESOLVED to recommend to the
Executive Council to approve the recommendations
of 4374 BAC and approve the requirements of
additional funds of Rs. 3.22 crores to be requested
from Higher Education Funding Agency (HEFA)

The Secretary informed that the Union cabinet has
recently approved revised cost estimates (RCE) for
newly estahblished central Universities. The budget
estimates for FY 2019-20 have been prepared based
on the recurring budget as approved by the cabinet
Annexure-21.8 {Pages 81 to 84).
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Central University of Punjab

Item.No:FC:21:2019:9

To note pﬂnrling CAG
paras,

21 Finance Committee Minutes

The comments received from IFD, MHRD on the
item are as below:

"Subject to the condition that the estimates are based
on a realistic assessment of requirement of funds for
the University and also subject to availability of funds
with UGC, the proposal may be recommended.”

It was informed that the capital assets budget has
been prepared based on the inputs from
Fngineering Wing

RESOLVE:

The Finance Committee after discussions,
unanimously RESOLVED to recommend to the
Executive Council to approve the budget estimates
for the FY 2019-20, subject to the availability of
funds from the Govt. of India.

The Secretary informed that during CAG visit to the
Uiiiversily, tie Leau liad 1aved ceilaiu paiagiaplis.
The University had submitted the reply to these
paragraphs well in time. It is a common precedence
that the pending Audit paragraphs are discussed
and settled by the next CAG team visiting the
university.

The comments received from IFD, MHRD on the
item are as below:

"Minutes of the meeting of SAC and progress of
settlement of pending Audit Paras should be placed
before the FC for consideration.”

The CAG audit team visited the University from 11th
February 2019 to 22n February 2019 for the audit
of FY 2017-18. The pending audit paragraphs were
put up for discussion with the CAG team and then
report is pending.

RESOLVE:

The Finance Committee after discussions,
unanimously RESOLVED to recommend to the
Executive Council to note pending CAG paras, as per
latest status of CAG report.
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Central University of Punjab

Item.No:FC:21:2019:10

To consider the details
for revised estimated
cost expenditure of Rs,
399.80 Crores for Non-
recurring expenditure
for buildings of Phase
1A & Phase 1B, External
Development works,
additional works
required to make the
campus operational,
Equipments, books &
Journal and works
executed in transit
campus.

21# Finance Committee Minutes

The Secretary informed that the total estimated
construction cost of ongoing works at main
campus including the buildings of Phase 1A &
Phase 1B, External Development works, additional
works required for making the campus
operational, Equipments and works done in transit
campus are summarized as under:

All figures in Rs. Crores.
A Cost of Construction of Phase 1 A Buildings, | 210.28
External Development works and additional
works for making the campus operational

Cost for construction of Phase 1 B Buildings 79.52

Expenditure for various works executed in | 53.00
transit campus & main campus before start of
main construction works.

D Expenditure incurred fcommitted for | 57.00
procurement of equipment’s

Total Cost of construction of present phase of |
E main campus and making it operational | 399.80
(A+B+C+D)

Total Approved Revised estimated cost by the
union <¢abinet in  it§ meeting held on
F 16.01.2019 for Non-recurring expenditure | 399.06
including equipment and furniture for Central
university of Punjab (Rs 105.52 Cr up to Z017-
18 & Committed expenditure of Rs. 293.54 Cr)

The details are attached at Annexure- 21.9 {Page
85).

The comments received from IFD, MHRD on the
item are as below:

“The agenda item is not recommended, as it is not

as per the approval of RCE for Central University of
Punjab, Bathinda.”

RESOLVE:

The Finance Committee after discussions,
unanimously RESOLVED to recommend to the
Executive Council to approve the revised estimated
cost expenditure details for Rs. 399.80 Crores as
considered in the revised cost estimates for CUPB
approved by the Union Cabinet in its meeting held on
16" January 2019.
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Item No:FC:21:2019:11

Wﬁﬂﬁﬁaﬁﬁm

To fix the date of the next meeting of the Finance Committee.

The Finance Committee authorized the Vice Chancellor as Chairman to fix the

next meeting of the Finance Committee as per need.

21 Finance Committee Minutes

19
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Sh. Chandan Mittal
Deputy Finance Officer
& Secretary, Finance Committee

Minutes Approved
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R.K. Kohli
Vice Chancellor

& Chairman, Finance Committee
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ACTION TAKEN REPORT (ATR)

Annexure- 21.1

On the resolves of 20% Finance Committee Meeting

Item No.

Decision in Brief

Action Taken

Item No:FC:20:2018:1

To confirm the minutes of
the 19* meeting of the
Finance Committee held
on 7% February 2018.

The Finance Committee unanimously RESOLVED
to confirm the minutes of 19% meeting of the
Finance Committee held on 7th February 2018.

NOTED

Item No:FC:20:2018:2

To accept the Actions
Taken Report (ATR) on
decisions of the 19th
meeting of Finance
Committee held on 7th
February 2018.

The Finance Committee NOTED the Action Taken
Report [ATR) on the decisions taken by it, in its
19t meeting held on 7t February 2018 and
expressed satisfaction.

MOTED

[tem No:FC:20:2018:3

To conslder Lhe report ol
Vice Chancellor on
progress of the University.

The Flnance Committee, resolved to accept the
report of the Vice Chancellor with appreciation
and expressed satisfaction over the progress made
by the University.

NOTED

ltem.No:FC:20:2018:4

To consider the Annual
Statement of Accounts of
the University for the
Financial Year 2017-2018.

The Finance Committee, after detailed
discussions, unanimously RESOLVED to approve
the Annual Statement of Accounts of the
University for the Financial Year 2017-18 for
forwarding to Comptroller Auditor General of
India {CAG), Accountant General, Punjab.

The

Annual  Statement

of

Accounts was duly forwarded to
CAG. The Audit has also been
conducted by CAG from 9% July
2018 to 20% July 2018.

Item No:FC:20:2018:5

To consider to approve the
Seed Money of 2.5 lacs
from Students Welfare
Fund for Placement

The Finance Committee resolved to defer the item
for discussion in the next Finance Committee
meeting.

The item has been deferred.

Hence, no action needed.

Training Cell.

Jtem No:FC:20:2018:6

To consider the proposal
for adoption of rules for
House Building Advance
as notified vide OM no.
1.7011/11(4)/ 2016-H-11I
dated 09.11.2017 issued
by Ministry of Housing &
Urban Affairs, Government
of India subject to
approval of Finance
Committee.

The Finance Committee resolved that the matter of
rules for House Building Advance be referred to
UGC/MHRD for clarification on source of funds for
the purpose of House Building Allowance.

Letter sent to UGC on 16% August

2018.

Mo response received.

Item No:FC:20:2018:7

To consider the matter of
Leave Encashment.

The Finance Committee resolved that a detailed
proposal be sent to UGC/MHRD regarding the
matter of leave encashment.

Letter sent to UGC on 28h
October 2018.

No response received.
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le NEXURE- Q1.4

Progress Report

(since last meeting held on 25th June, 2018 ) |

T Meetl"_ _ 

' February 23, 2019 45
' 'Warm Welcume to the Memhers

CENTRAL
UNIVERSITY
OF PUNJAB

at Central University of Punjab, Bathinda

Central University of Punjab: Highlights-1

NAAC accredited "A" Grade university (old scheme)
Offer 36 PG and 26 Ph.D. courses in 22 Departments under 11 Schools
MNational Level University - Students from 27 states
- Faculty from 18 states

Demand ratio for PG programme: 1:57

Ph.D. programme: 1:74
Top rank in A-index (Scopus = 28) amongst CUs established in 2009
- Best Faculty : Project Ratio so far in India (1:2.26) Total 208 projects (so far
sanctioned) of Rs.> 63 Cr
DST-FIST in four departments
Mega Projects: MoFPI (5 cr.), NMHS (4.68 cr), PMMMNMT&T - (5.86 Cr. two projects)
Faculty includes DST INSPIRE , Ramalingaswami Fellow, Ramanujam Fellow, JC
Bose Nat. Fellow, Post-doctoral Fellow, Faculty under UGC-FRP.
Anchor Institution for e-PG Pathshala in Environmental Sci. (> 550 lec. uploaded)
Developing MOOCs lectures in (a) Solid Waste Management, (b) Statistics (c) Botany

|



Central University of Punjab: Highlights-2

MNotable achievements

- Top position in 14t National Youth Parliament (in group level) competition.

- All Monetary transactions through digital mode

- Part of "36'" Indian Scientific Expedition to Antarctica” research stations - Bharti &
Maitri.

- "Inspired Teacher" Award from President of India — Dr. Felix Bast

» Conferred with Teaching Innovator Award from MHRD — Dr. Felix Bast

+ Important patents (5 including awaiting registration in 2)

+ Dr. K.M. Parikh Award to Prof. P. Ramarao

« Sun Pharma Science Scholar Award to Mr. Gaurav Joshi (cash prize Rs. 50,000/- &
Citation) in open competition.

- No back-log w.r.t. Convocation/Result Declaration (all results declared < 10 days)

+ Fully automated much in use Library with Scholarly, Institute Repository & Off-
campus Access facilities.

v =

Best Practice - |

_Continuing with Online Examination System

el

Successfull",r ONLINE EXAMINATION SYSTEM (50% wtg) includes: |

a.) Surprise Test (MCQs)  25% wig
b.) Terminal exams (MC0s) 25% wig

This innovation has led to (a) regularity in attendance
(b} timely declaration of resulis & issuing of DMCs.

+ Results declared within a week of last exam

* Fully In-house Automated Result Processing & tabulation System since
session 2014-15 with advanced security features & 100% accuracy

» Printing of individual DMCs with 100% accuracy, TR e
+ Examination Web Portal for students for user-friendly access. e B
» Mandatory Online Feedback System by students for teachers
* No back-log of Convocation

« Live Streaming of Convocations.

* Live Streaming of Orientation Programmes.




Onllne Admlssmn Pmcess

E-Prospectus for Admission 2017-18: |
* For the first time e-Prospectus for Admission to PG & Ph.D. Programmes (free of cost)

Online Admission for Courses & Hostels:
* Application for entrance test
* Admission application
* Counselling
* Seat allotment
* Hostel admission
* Payment of fee etc.
* Cancellation of Admission
* Hetund of tee
* Examination Registration

Best Practice - Il
Awards

- “Best Teacher Awards” (based on the students’ f&edhack}

= “Outstanding Research Award” (based on any of the following)
» Faculty members securing research grant > Rs. 1 crore as Pl
» publishing paper in journals of impact factor > 10
or
» Cumulative impact factor of papers published > 15 in a calendar year.

* Incentives for award for national / international recognition
» Incentive of Rs. 5,000 for an award at state level.
» Incentive of Rs. 10,000 for an award at national Level
» Incentive of Rs. 20,000 for an award at international level.
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Best Student Awards |

Cash Prize based on the overall performance of the student
from the personal pockets of Chancellor/Vice Chancellor

Chancellor’s Award:

Best Student- (Rs 5000/)

Vice-Chancellor’s Awards:

Best PG student (Rs 5000/-)
Besl PG girl student (Rs 5000/-)

Cash Prize based on set criteria including overall
performance from the pocket of Registrar

Registrar’s Award for Best Employee
. (Administrative Staff) (Rs 2000/)
* (Technical Staff) (Rs 2000/)

* (Supporting Staff) (Rs 2000/)
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Filling Status as per sanctioned positions f,,n,,,gu,ﬂugi
Faculty Positions

Faculty from 18 States/UTs

oned 3 Positio Total Positions Regular Contractual [ERVETETTRLTLY
Filled
Degignatio No. of Posts
Professor 22 + 07" og* 01 17
HEEOL. Frofessor dad 7 . ket uu ' 2l
_ﬁegular - EB
Assist. Professor i s RS _ 91 71 20* 00
Total ~159 115* 94* 21 44
ARegular sanctioned: 154; tfr'uv:Em:lin_ﬁ\_: 2 Chair Professors, ** One Guest faculty Contract: 21, Includes 7 for Hindi
DR Non-teaching Positions
Staff from 14 States/UTs S Oneacing: rasions
Tofal sanctioned [ Tatal Phsifions [0 Regular |0 Gontractial [ Macant
. Non-Teaching Positions _Fil_l_m_l_'._____,t{[ﬂ;:tud_tng 2on deputation} W BRI Y
A 23 19 17 3 ¥/ 04
H 18 21 13 MRSy 14
C 77 68 62 5 T & 09
Total 135 107 © 92 1 T e ] 27
Appiovid fur 31 sty ws piv 1210 b pendiog r ﬂﬁ?&ﬁﬁﬂﬂﬁ:&m

[ * UGE sanctioned & posts of contractual other staff in addition to 131 sanctioned posts vide their DO No. F.24-36/2009 (CU) dated 25.06.2009

Year-wise Faculty Growth

Faculty from 18 States As on 22219

120 [, psTiNSPIRE Faculty: 2 110 115
* Ramalingaswamy Fellow: 2
100 |+ Ramanujan Fellow: 1
* JC Bose Fellow - 1
g0 |* YGC Research Award: 1

» FRP: 3
- PDF: 4

60

® Regular = Total

a0
20
0
L S LA AR\ R\ T\ Y Y.
& a""w P > a’”"'h ::?:"' a‘*ﬁ a¢ S
3" 3> 2 A o» v o " A A

*Including two Chair Professors
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Nnn-teaching Staff

From 14 States !

As on 22.2.2019

120

100

80

40

20

=]

Chair Professors

| Sh. Guru Gobind Singh Chair Baba Sh. Satguru Ram Singh Chair

Dr. Harpal Singh Pannu Prof. Kuldeep Singh

Joining of Deputy Finance Officer

12" Febraury 2019

Mr. E‘I.handan Mittal, ICAS
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Relative h-index of New Central Universities
As per Scopus I
As on: 30.1.2019 |
e p——— 5
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Relative h-index of New Central Universities

Relative h-index (Web of Science) As on 30.1.19
Spurce: Web of Sclence - CLARIVATE analytics
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44.69% As on: 6.2.2019
45.00%:
40.00%
J5.00%
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10.00%
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Relative h-index (per year, per faculty) [

Source: Elsevier Inc., UsA
WWW.SCOPUS.Com

As on: 07.08.2018

0.0302

0.0103 5 0093
L) P 0.0065%
: ] __~ 0.0050 g opar 0.0032
e | B B = 0.0024 p.0018 0.0017 0.0016
Bl _._-'-! = | | - 7 ¥
% A it
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G O S £« & >
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\":' ..,;"‘ o ﬂ‘-ﬁh GE. ﬁ{b “iﬂq < rs,&
& & o N @ &
Relative h-index Source: Elsevier Inc., USA www.scopus.com #¢on 07082018
5r Mo | Established in |No of Faculty Name of The University h-index |h-index per year |h-index per year per faculty
1 2009 92 hl:entral University of Punjab 25 2.778 0.030193
2 1947 582 [Fanab University, Chandigrah 165 2.324 0.002367
3 2005 1598 Gury Angad Dev Veterinary & Animal Sci, University 24 1.846 Q00324
4 1565 E ) Gy Manak Dew Undwersity 90 1.237 DUO0=8E9
5 1862 T4 [Punjab Agriculture University 74 1311 000166
6 1962 TG P unjabi Liniversity, Patiala T2 1386 HUO1A15
T 1097 57 ' enjab Technical Unlversiey 23 1.05% b.O15218
g 149488 196 Baba Farld Wnlvarity of Health Sciamoes 7 0.350 0L.CO17BE
] 1985 [T Thapar Institute of Enginsering and Technology 66 2.000 BO04140
10 1967 195 07 B B Ambedkar National institute of Technology ) 1.258 (006452
13 1553 139 PEC University of Tachnalogy o) Q.ad6 [ ERRT
14 1544 164 fant Longowal Institute of Engineering & Technology 49 1.650 000303
15 EI.‘.LlI I:han-drEm Linivrsity 11 Faculty dutail not avaitably
15 2005 Lavely Prafessianal Unhaersity i Faculty detail net aveiakle
17 2006 iu Ganchi Natianal Unlversity of Law
18 2011 Eur'u Ravidass Ayurved unlversity
19 2015 PAakaraja Ranjit Singh State Technical University
20 2012 [ddash Unsversity
21 2015 [kesd Uriversity
22 2010 Chithara University
23 Plab1] ICT Linluarsity
24 13 D_AV Univarsity
75 017 sh Bhagat University SCOPUS affiliation not found
6 2004 %A Linlversity
7 2001 Guirw Kaghi Linlversity
1 2006 Khalsn University
29 2044 Raryat Bahra Unbversity
a0 2015 RIMT Lindversity
31 2015 Sant Baba Bhop Singh Uniusrsity
EFS 28 ri Gurw Granth Sahib Warld University
£l H1E | Guru Ram Das Wniversity of Health Sclences
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Active Academic Collaborations with Research & Educational

E:h.#. e i i T P R ;
e e = P e o FEE
T S G55 ot - s e
1. |Infermation & Library Netwark (INFLIBNET),Gandhinagar International Collaborations

2. | Centre of Innovative & Applied Bio-processing, Mohali 14 |Kunming Institute of Botany, CAS Kunming, China

3. |Punjab Biotechnology Incubator, Mohali (PETI), Mohali |15 |Xishuangbanna Tropical Botanical Garden, Xishuangbanna, China
4, | Centre for Research in Rural & Industrial Development 16 |University of Lille, France

5. |Dayanand National Academy of Environment 5¢s. 17 |Dept. of Therapeutic Radiology, University of Innusbruck, Austria
6. |Aadesh University, Bathinda 18 |King Mongkut's University of Technology, KMUTT, Bangkok

7. |Rajiv Gandhi National University of Law, Patiala ~ Academic Support to: '

8. |Maharaja Ranjit Singh PTU, Bathinda 19 | Akal University, Talwandi 5aboo

9. |[RASIHyVeg Pvt. Ltd. Gurgaon -

10. |Punjab Remote Sensing Centre, Ludhiana 20 |Baba Farid Group of Institutions, Bathinda

11. |Mational Council of Rural Institutes (NCRI), Hyderabad 21 |5hahid Sipahi 5andeep 5, Govt. 5r. 5chool, Bathinda

12. |Society of Promaotion of Science & Technology, Panchkula |22 | Dashmesh Girls College of Education

13. |Akal University, Talwandi Saboo

Research Projects at CUPB

Over 208 Research projects — 2009-19

- Best Project : Faculty Ratio in the country
« Research projects with University more than; ~ Rs 63 Cr. (so far) 2009-19

Rs. 5.15 Cr.

MaoFPI Project propesal worth of Rs. 20.16 Cr. in 3 phases.  First phase -

DST-FIST grant to Departments of

(a) Environment Science & Technology

{b) Pharmaceutical Sciences & Natural Products
() Human Genetics & Molecular Medicine

(d) Biochemistry and Microbial Sciences

~Rs. 3.92 Cr.

NMHS (MoEF&CC) coordinated Project on Himalayas Rs. 4.68 Cr.

* Under Pandit Madan Mohan Malaviya National Mission on Teachers & Teaching (PMMMNMTET)
Rs. 4.86 Cr.

~Rs. 1 Cr.

* School of Education {Dept of Education)

+ Teaching-Learning Centres (TLC), (Dept of Sociology)
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Students from 27 States & !nternatlnnal students

Off-Campus Access
provided to the Faculty
and Scholars/students to
subscribed resources

from anywhere in the
world.

https://idp.cup.edu.in/

University Management System

In-house developed ERP
management system for
administrative & academic
activities of the university

Sr No. State Name No. :::f Etudents Er No. Etate Name Mo. of Students|

1. _Andhra Pradesh | ___12_ ____‘_'_?_ Madhya Pradesh R

2.  Arunachal Pradesh : 3 | |16 Maharashtra 8

3. Assam | 47 i AR et S e e e
4 Bihar 78 18 Meghalaya o 2 LA
B N T :

6. Chhattisgarh | 2 et Odisha e .

7.  Delhi | 61 21 punjab 213 |

b7 i Hiay, a0 ) f| 222 Ralestianiadi. o~ | wqez o

9. avain iy 23 TamilNadu | el a o

g i 24 Telangana 14
S machalbdesh 3 25 UttarPradesh | 126

"1 JammuandKashmir 180 | 26 iuurakhand | 16 |
, A2 Uhadmandis . - . ) _i4s3 5 ET jﬂest Bengal | BE |
13 Karnataka | 6 | Internatmnal Etudent_s__gff_qllg_mstan] L os
| 14 Kerala | e TOTAL 1307
T — e — =

~ Off-Campus Access & l.lnwers:__’_l_Mana gement System

3]




Y ] :"\-:. oy F e SRS i T . e 0 W s
_ -;J;fq?’_fﬂl-'l“‘"f owledg A2 _f_.r .l-:.__lt‘ il [] http://14.139.13.144
http://14.139.13.144 ;

T Gy parmrinal o Basthermemmiy ard Blxrokes) lrrer: Broes|

To give more wsrblhly and invite discussions of scholarly ekt
communication activities, we have introduced University
Institutional repository (using D-space). This includes

1.Original Research FPapers, Aricles & Conference
proceedings of the faculty.

2. Lecture present:atiﬂns

hl.'tn [fcup rins. -ﬂrE ht’cﬂ Alcup.irins. DI:'EI

o

B
- To showcase the research-related activities of the Faculty, 1:1- Ltesa S
RIMS (Research Information Management System) called | A . o= - |

Scholars Profile has been set up. i
i}
+ Analysis of Kesearch output of the faculty/scholar 3 -

= Integrated with metadata providers such as ORCID 1D,

Lo By

Scopus, Google Scholars, CrossRef, BASE, Altmetrics to

bring the citation and social metrics. - § o 1%
- ,- ] "|,;‘
» Contribute/creates opportunity for collaborative projects. f(,;#’h*t

Orientation Programme

CUPB commenced its new academic session 2018-19 by
organizing Orientation Programme at university
‘auditorium on 23" - July 2018.

B
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Plantation Drive on 4.8.2018

Taci s Iy
;i)
ERN M

72" Independence Day

The University celebrated 72nd
Independence Day at its main Campus
Village Ghudda on 15" August 2018.
University authorities also released %
University Anthem on the this occason . Y .

World Photography Day

Department of Mass Communication &
Media Studies organised four day
Photography exhibition on 16'™ to 20
August, 2018. A photography
competition was also organised to
observe World Photography Day.
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| 150t Birth Anniversary

As per the directives of UGC to commemorate 150"
Birth Anniversary of Father of the Nation Mahatama
Gandhi, CUPB organized different activities like
Play/Skil, Panel Discussion on the Philosophy of
Mahatama Gandhi and Swachhta Shivir on 23" Aug
2018, organized by faculty, students and NSS.

Swacch hta Shapath

St e e TR T APCs A P e

Asper the directions nf MHRD/UGC, um:ler the

initiative of Swachh Bharat Abhyian, a
Swacchhta Shapath was taken by faculty staff

and students on 30 August 2018.

National Workshop on Curriculum Design & Development (PMMMNMTE&T Scheme)

A National Workshop on Curriculum Design & | g
Development by MHRD sponsored Pandit
Madan Mohan Malaviya National Mission on |
Teachers and Teaching Scheme was conducted | =
from 16" July to 25" July 2018 '

Hindi Pakhwada has been organized from Sep
14, 2018 to Sep 28, 2018 under the aegis of
Official Language Implementation Committee in
CUPB. Various activities were organized viz.
Hindi poetry recitation, Hindi story-writing,
translation, essay writing, song singing and quiz
related to Hindi language and literature.

3



Q)
'I

|.|-.r

fpéﬁu I EﬂjEJ I“'_,.l' -!u - "_!r“'-.“ ..-I :::1 i

' _E_-‘" "tr

= R R A = h"'?_
1%t Prize during Nz
I R - 3. E‘ . I_:. ¥

_-_.' == = e W T T - - L]

The University has been awarded with 1% prize during the
National Youth Parliament in the group level under the aegis of

Ministry of Parliamentary Affairs on 20t Sep 2018.

P N X

nlegrees Awarded -_i‘“ Cnnvncatlnn on 26t Sep 2018

Flaicim oWl 5 o o et o SOt e cirE R L T AT e T e R ol W e e B

Female | Total

11 29

4 - 4
172 152 324
194 163 357

their courses will be bestowed with Gold Medals

Out of 357 students, 22 meritorious students who tuppeﬂ
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26" September 2018

« 4" Convocation of the University was held on 26" September 2018. Prof. 5.5. Johl,
Hon’ble Chancellor, was the Chief Guest on this occasion. 357 degrees were
awarded including 82 in absentia.

= 22 students were bestowed gold medals for their outstanding performance.

L R

ral University of Punjab
4" CogyvochH:

.

Distinguished lecture by Amb. (Retd.) H.H.S. Vishwanathan

Under the Distinguished Lectures Series of Ministry of
External Affairs, Amb. (Retd.) H. H. S. Vishwanathan has
delivered a lecture on “Calibrating India’s Foreign Policy
in a Changing Global Scenario” on 15" Oct 2018.

—  ———
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To ubserue the Vlgllance Awareness WEEk
on 6" Nov, 2018, Vigilance Awareness Pledge|
was taken by CUPB fraternity

Two Day Book Exhibition

Two Day book exhibition has been
organised by CUPB on 12th & 13th
November 2018. It was inaugurated by Dr.
(Lt Col) G. P. I. Singh, Vice Chancellor,
Adesh University, Bathinda

" National Seminar on, "'Life, Philosophy and Impact of Shri Guru Gobind Singh ji* held on 19t Nov 2018

= Prof. Harmohinder Singh Bedi,
Hon'ble Chancellor, Central
University of Himachal
Pradesh, has delivered the
keynote address.

= Singh Sahib Gianl Harpreet
Singh, Jathedar Akal Takh, Shri
Damdama Sahib was the Chief
Guest on the ocassion

« Prof. S5.P. Singh, Former VC,
GNDU, was present as Chief
Guest.

* Prof. Joginder Singh Former
Professor & Head Namdhari
Chair, GNDU, Asr, was present
as speaker.
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The IQAC Cell nf CUPE urgamzed
Programme on Learning Outcomes on
8th Jan 2019 for faculty and students of
the university

_ Pariksha Pe Charcha

The CUPB organized llve telecast of
Prime Minister’s ‘Pariksha Pe Charcha’ for
students. Faculty, staff also attended this
programme on 29" Jan 2019

National Workshop on

Curriculum Design & Development

School of Education organized National
Workshop on Curriculum Design & Development
(PMMMNMTT-MHRD sponsored) on 28" Jan — 6"
Feb 2019. Prof. K. Ramachandaran, from NIEPA,
New Dehi was the keynote speaker on the event.

Faculty Induction Program

CUPB organizing Faculty Induction Program from
11t February 2019 to 12th March 2019. The Key-
note speaker was Prof. O.P. Vadhera, Pro-Vice
Chancellor, from Mizoram University
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CUB organized a lecture on Time
Management for their employees. Prof.
Hamuman Sharma, CoE, JNU, New Delhi
delivered the Special Lecture on Time
Management® on 8" Feb 2019.

e e 3 T =TT

Awareness Lectures” & free "Health Camp"

The Health awareness-cum-check up camp

was oragnzied for students, faculty and staff

on 16! Feb 2019. The resource persons
were the specialized doctors from local

hosnital

—_———

Some Other Actlwties

Mafional \'um_h.[:iay 1 B
on 12th January 2019 N1 He;uhlh nayﬁ, cnllhni.ljant at
5 Main Campus on 26th January 2019

r Unity Celebrations o

81% October 2018 | World Gancer Day on 4th Fe 2018 |

; cmmﬂm nn R
15th February 2019

4 shnr.l thdi Dlwaf
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Main Campus Master Plan

SN LA

Main Campus - Work Progress (Phase 1A) as on 30.1.2019
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Student Dining Guest House

Eis
- WATER CENTRE

Main Campus - Work Progress (Phase 1B) as on 30.1.2019 \

HOSTEL [Boys)
HOSTEL [Girls)
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MINUTES OF 10™ MEETING OF IQAC FOR APPROVAL

FROM FC
Agenda 10/2018/5: As approved by IQAC in its 9™ Meeting, the Placement
Commuttee including a Flacement Officer (a consultant could
Placement Cell be hired to head the Placement Committee) and five students

members nominated by the students’ body of the University is
proposed for approval by IQAC.

The constitution of Placement Comrmuttee 1s as under;
Students nominated by Students* Council

1. Ms. Aparajita, M.Ed. (1st Year). Department
of Education .

2. Syed Wajid ul Fatar, LLM (Ist Year),
Department of Law

Student nominated by Dean Students Welfare
3. Ms. Binali, MBA (Agribusiness — 2™ Year),
Department of Applied Agriculture

Two students from 1¥ year will be inducted after the
admission of new batch for academic session 1.e. 201 8-

19.

IQAC may:

1. Empower the Hon’ble Vice Chancellor to
nominate one of the faculty member or some
consultant into the field of the placement of the
students from the University as Chairperson of
the Placement Committee of CUPB.

Approve the student’s members of the Placement Committee.

RESOLVE

After deliberation, it was resolved that

1. The nomenclature of Placement Cell is to be changed
to Placement Training Cell

2. Dr. Raj Kumar was nominated as Coordinator of
Placement Training Committee to head the committee.

3. After admission of new batch, two students from the
new batch will be nominated by Students Council. The
other student members who are nominated are:

Minutes af the 1P Meciing af 104C ¥
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Minutes of the 10 Meeting of IQAC

Students nominated by Students’ Council

i. Ms. Aparajite, MEd (I1st  Year),
Department of Education
it.  Syed Wajid ul Zafar, LLM (Ist Year),
Department of Law
Student nominated by Dean Students Welfare
i Ms Navneet  Kaur  Sekhon, MBEA
(Agribusinesst (st Year), Department of
Applied Agriculture
The commitice approved to take the feedback of
students regarding their requirements of what type of
trainings are requived for their placement through
Placement Training Committee, It was decided that
Dr. Raj Kumar, the Coordinator of the Placement
Training Committee shall prepare a proposal to meet
the training requirements of the students seeking
employment through this committee, In addition to the
Seed Money of 2.5 lacs from Students Welfare Fund, a
proposal will be prepared by Dr. Raj Kumar for the
matching grant for the subsequent years.
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SPEED POST

feafderea agam smar _ o
University Grants 1ssi X ff-‘ﬁ‘\"\
v Grants Commission ?:‘_ ﬁ"
ATAE A [T g9y, WG Gen |:5'"_ “"-dl']
- : . A
Minisiry of Homan Resource Development (Govt. of [ndia} 1“*ﬁx_::.ﬁ,.--*:f’
TEIGNEIE WY 77, 7% feedl — 110 002 Sz
Bahadurshah Zafar Marg, New Delhi-110002 ar-fmm e
Phone : 011-2340G5308. 011-23406309
F.No.71-18/2018(CU) August, 2018
The Registrar | a1 AME 7018

Central University of Punjab
Mansa Road,
Bathinda - 151 001.

Sub: - Adoption of guidelines framed by DoT tc grant instant compensation to
the families of tha victim dyina at public due to the negligence and / or
unforeseen causes, by other Ministries and Departments/Government
entities functioning under their respective administrative control — req.

Sir,

The undersigned is directed to enclose herewith an e-mail letter dated
02.08.2018, received from Ms. Kham Ngaih Lun, Section Officer, Govt. of India,
Ministry of HRD, Dept. of Higher Education, Shastri Bhawan, New Delhi, on the subject
mentioned sbove, enclosing therewith O.M. F. No. A-44011/03/2018-E.1V dated 21%
May, 2018, received from Shri Achint Kumar, Under Secretary to the Gowt. of India,
Ministry of HRD, E-IV Section, Shastri Bhawan, New Delhi, alongwith CDN's Section
communication No. C-30020/02/2018-CDN  dated 27.04.2018 circulating
instructions/guidelines framed by Department of Telecommunications cn the subject
above, for your information and compliance.

Yours faithfully,

Encl: As above: @wa

(Kulvinder Kaur)
Under Secretary
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File No.A-44011/03/2018-E.1V

Government of India
Ministry of Human Resource Development
Department of Higher Education
(E-IV Section)

Shastri Bhawan, New Delhi
Dated - 21st May, 2018

_OFFICE MEMORANDUM

Subject- Adoption of guidelines framed by DoT to grant instant compensation to the
families of the victims dying at public places due to the negligence and/ or unforeseen
causes, by other Ministries and Departments/ Government entities functioning under

their respective administrative control- regarding

Kind attention is invited towards CDN’s Section communication Na. C-30020/02/2018
CON dated 27.04.2018 circulating instructions/guidelines framed by Deptt. o
Telecommunications on subject mentioned above (copy attached).

- =t th i&-fEEﬂ‘Fﬂ,—E*Eﬂﬁ‘f*ﬁfﬂmiﬂUtES'ﬂﬁhE‘mEEﬁ ng of Group of Officersthat was “held on
09.05.2018 [ssued by Cabinet Secretaniat vide O.M. No. 111/2/3/2016-Cab.|ll date

14.05.2018 is enclosed herewitly, ~ =15

2. Itis informed that with the approval of the Competent Autharity it has been decided tc

adopt the guidelines formulated by DoT to grant instant compensation to the families of the

v mmee = =ViCHiMS dying at-public-places- dueto the negligence and/ or unforeseen causes in this
ministry and its attached/subordinate offices/institutes etc working under the control of this
ministry and the same will be followed as and when such cases arise in this Ministry.

3. All bureau heads are requested to circulate the aforesaid guidelines in their respective
attached/subordinate offices/institutes etc working under the administrative control of this

Ministry for information and compliance.
Signatura valid

Digitally signe CHINT KUMAR
Diate; 2016_05. 0:06:49 IST

(Achint Kumar)

é) Under Secretary to the Govt. of India
?5 Telefax: 23385400

e e b T

To,
All Bureau Heads in both Departments of MHRD [As per list]

/ Copy to :-

1 Cabinet Secretariat [Kind Attn: Shri Alok Tiwari, Deputy Secretary], Rashtrapati

Bhawan, New Delhi.
7 Department of Telecommunications [Kind Attn: Shri Inderjit Hadda, Deputy

Secretary), Door Sanchar Bhawan, New Delhi.

3. JS{P&ICC) -
4. Deputy Secretary [CDNJ, MHRD w.r.t. communication No. C-30020/02/2018-CDN

dated 27.04.2018
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File No.A-44011/03/2018-E.IV

5. section Officer [E.II/1I1], SO [CDN], SO[Vig], SO[AR]
E. NIC/CMIS, with request to upload on e-office of this Ministry.
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No.36-11/2015-SR
Government of India
Ministry of Communications(Sanchar Maniralaya)
Depariment of Telecommunications(Sanchar Vibhag)

New Delhi-1, the 5™ December, 2016

OFFICE MEMORANDUM

Subject: Guidelines for settlement of claims for compensation on accidents applicable
io the Depariment of Telecommunications and Public Sector Undertakings

under its control,

The undersigned is directed to send the above mentioned guidelines for
necessary action and compliance w.e.l. 01.12.2016.

The guidelines has the approval of the competent anfhority

Yours faithﬁlﬂ}f.

(Pl Lk

( Budh Ratan )_{ 7 |
Under Secretary (SR) h?? b

To "
1. Sr. DDG(TERM)

2. 8r. DDG(TEC)

3. JS(A)

4. JS(T)

5. IDG(C&A)

6. Director{ WMO)

Copy to:-
1. Sr.PPS to Secretary(T)

2, PPSto Addl. Secretary
3. PPStio Member(S)
4. PPS to Member(T)

WPS to Member(S) m

( Budh Ratan )< // 14
Under Secretary(SR)

18
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€ GUIDELINES FOR SETTLEMENT OF CLAIMS FOR COMPENS ATION O

LA 6

1

i
DEPARTMENT OF

ACCIDENTS APPLICABLE 10 THE
TELECOMMUNICATIONS AND PUBLIC SECTOR UNDERTAKINGS

UNDER ITS CONTROL.

PREAMBLE

Accidents are unfortunate incidents, occurrences of which cannot be
obliterated completely, but can only be minimized by adopting maost vigilant
praclices, safety precautions eic. Sometimes accidents do happen when
responsibility and liability cannot be affixed on certain individuals of
malfunctioning of certain machinery and the Law recognizes the Principle of
'No faulty Liability' for such unfortunate incidents. In such cases, the loss of life
and loss of dependency cost of the dependents of such victims cannot be
written off merely on the pretexi that negligence on the part of Depariment or
Ilts agencies cannot be substantiated for want of siricter proofs. Also being in
the public domain and mandated by the Consfitution to work for the larger
interest of the sociely, it is expected from the Department/Entities to pay a just
compensation for any loss of life or a good life 1o the victims or dependents of
such victims in addition to the existing provisions under various welfare
legisiations. The Department being model employer is required to undertake
certain duties.

The need of payment of such cﬂmgensatim'by the Department to the
sufierer of such accidents is recognized and stressed upon by the Hon'ble
Courts in varimius judgments and more recently in FAQ 154/2013 and & CM No
5185/2013, wherein Hon'ble High Court of Delhi has directed to frame
standard policy of paymentr of compensation fo the fami!y of the viclirus who
die or become permanently disabled while carrying out hazardous jobs at the
sites or work places of Depariment. The Hon'ble Court recognizing the
principle of Strict Liability has issued directions to frame the guidelines in
consonance of the concept of Wé!fare State enshrined in the Constitution of
India.
Keeping in view the above scenario and directions of Hon'ble High Court

of Delhi in FAD 154/2013 & CM No 5185/2013 in the matier of WRITER

1
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SAFEGAURD LTD Versus COMMISSIONER UNDER EMPLDYEES'
COMPENSATION ACT AND ORS, the draft Guidelines for payment of
Compensation to the family of the victims who die or become permanently
disabled while carrying out hazardous jobs in the Department is prepared and
ottached herewith which may be placed before ihe Hon'ble High Court. The
main object and aim of these guidelines Is- to provide a comprehensive
mechanism for calculation; application and setflement of claims for
compensation in such matters in timely and equitable manner.

The amount of compensation recommended is based on the principle of
just compensation as enunciated in various judgments of Hon'ble Supreme
court and relied upon in the afurementioned directions of ihe Hon'ble Court
and keeping in line with the existing norms in paying compensalion by
Department In coses of accidents in Road, Railways, Air transport and also in
case of deaths occurring in natural calamities. Example may be seen in
Railways wherein compensation is between Rs. 32,000/~ to Rs. 4,00,000/-,
while in Road Accidents it is upto Rs. 2,00,000/- and in accidenis related o
Airways maximum compensation is limited upio Rs. 10,00,000/-.

While formulating these Guidelines, it has also been considered that
Depanmeht have strict responsibilities towards well being of its employeas and
they have only that organization to depend upon in the event of the occumrence
of any accident. In case of contractor employees, Department has implied and
indirect responsibility towards their well being. Whereas in the case of a
person who is neither Department’s employee nor a Contractor's employee,
there is no direct or strict responsibility with respect to paying any
covipensation in case o death or injury due to-accident, however, keepingin
view of the larger perspective of public welfare, Department must pay some
compensation in their cases also. They would also be eligible for
compensation from their respective employers in addition to the compensation
under these Guidelines. The Depariment shall also endeavor to make
arrangement for first aid facility in the premises and 'the injured must be

provided with the medical aid, at the earliest.
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GUIDELINES FOR SETTLEMENT OF CLAIMS FOR COMPENSATION ON
- ACCIDENTS  APPLICABLE TO THE  DEPARTMENT oOF
TELECOMMUNICATIONS AND PUBLIC SECTOR UNDERTAKINGS

UNDER ITS CONTROL
1. Titde: These guidelines would be called as Guidelines for Settlement of Claims

for Compensation,
<. Effective date: The guidelines would be effective from 01.12.2016.

3. Applicability: These guidelines would govern the settlement of ﬁnrﬁpensaﬁnn
ciginas arising out of accidents resuliing into loss of life or permanent disability.

4. Definitions:

a) Accid‘en't: Any death or penﬁanﬁrif disability rp_f:rlfﬁng solely and direotly from
any unintended and unforeseen injurious occurrence caused during the
maintenance, operation and provisioning of any puhfi_c services undertaken by
the Depariment, _

b) Competent Authority: Competent Authority means Secretary 10 Government
of India in the Department or Chairman & Managing Director of a Public Sector

Underiaking under the control of the Department of Telecommunications.

c) Deparl:mené Means Department of Telecommunications and for the purposes
of the present Guidelines includes, any Public Sector Undertaking, under the

control of the Department of Telecommunications. -
d) Dependent: As defined in the Employee’s Compensation Act, 1923,

e) Designated Officer: An Officer designated II:_:-y ihe Competent Authority of
the Grade of Juricr Administrative Grade (JAG) or £guivalent for the puEposes
of receiving and processing claims for compensation under the presa;ﬂ

Guidelines,
Victim: Any person who suffers permanent disablement or dies in an accident

)
as defined in these Guidelines.
Permanent Disablement: A disablement that is classified as a permanent

i)
fotal disablement under the proviso to Section 2 (I) of The Employee's

Compensation Act,1823.
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5. Detailed Accident Report: - The report prepared by the police within a &
period of 30 days from-the date of incident as per Schedule -1 of this
guidelines.

Explantion .- Fui the purposes of the proparation of the detailed accident
repott, the word “lnjury” as 1efeied in Ochadule ! refero to “parmanent

disability” as mentioned in clause 4(i) of the Guidelines.

6. Extent of Liability: On the occurrence of any “accident’ as defined under
these Guidelines, the Department ehall whether or not there has been any
wiongful act, neglect or default on ite par and notwithstanding anlhim}
contained In any other law, be liable to pay compensation to such extent as

prescribed below:

(i)  Inthe event of death or permanent disability resulting from
loss of both limbs : Rs.10,00,000/- (Rupees Ten Lakh)
(i)  In the event of other permanent disability: Rs.7,00,000/- (Rupees

‘ Seven Lakh)

7. Procedure for settiement of claims in respect of compensation |

a) The victim or his/her dependents would make an application within a period of
90 days of the accident fo the Designated Officer under whose jurisdiction the
accident had occurred. The application should be accompanied by the

following documents:

(i) Proof of age of the victim.
(i%) Déath certificate of the victim ity
OR

permanent disability cerfificate issued by the Medical Board

authorized by the Government.
(iii) Certified copy of FIR lodged in respect of the accident.
(iv) Proof of applicant's relation with the victim/ Dependency

Certificate.

59 4



5

{F' " The Designated Officer may seek any further documents for setilement of
clam fo ils satisfaction.
Provided that where there are more than one dependent, the Applicant must
mention their name, addresses and relations with the victim and the
Designated Officer may at its own discretion issue notices to all before
releasing the compensation.

b) The Designated Officer on receipt of above application shall take into
consideration the Detailed Accident Report submitted by the Police Authority
wouilkd process the claim of compensation on priority basis but would not iake
more than 30 days for disposing off the same in any case.

¢} The Designated Officer, in case where no application is received from the
victim/dependents of victims, may on receipt of the defailed accident report
proceed suo-moto fo initiate the process for consideration for grant the
compensation to the victim/dependents of victim. -

d) With effect from the date of the presant Cuidelines, all contracts/agreemenls
be enlered into by the Depariment with any person or agency for maintenance,
operalion and provisioning of public service would invariably include a clause
whereby any compensation paid under these guidelines shall be recoverable
from such person, agency or firm.

e) In no case a claim for appointment of any of the dependenis on the
compassionate grounds would be enierlained by the Department.

8. Method of Disbursement of compensation
i. The amount of mmpensatmn S0 awarded shaH be deposited in a Natmnaﬂzed

.- Bank or if the branch of a Nahnnalized Etank is not in 'E:xrmeﬁﬁe it shall be
deposited in the branch of a scheduled commercial bank, in the joint or single
name of the viclim/dependent(s). Out of the amount so deposited, 75%

(seventy five percent) of the same shall be put in a fixed deposit for a minimum
period of one year and the remaining 25% (twenty five percent) shall be

available for utilization and initial expenses by the victim/dependent(s) as the

case may be.
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in the case of a minor, 75% of the amount of compensation so awarded shall
be deposited in the fixed deposit account and shall be drawn only on
attainment of the age of majority, but not before one year of the deposit.
Provided that in exceptional cases, amounts may be withdrawn for educational
or medical needs of the beneficiary at the discretion of the Department.

The interest on the sum shall be credited directly by the hank in the savings

account of the victim dependent(s) on monthly basis.

Appeal: An appeal against the decision of the Designated Officer in respect of
the amount of compensation or rejection of such claim shall be made to
competent authority within a period of 30 days of such decision. The
Competent Authority would decide the same within 30 days of receipt of such

appeal.
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- SCHEDULE.]

PART- 1. PARTICULARS OF THE AEE’IDEHT

R TFIR No. . Date and Under Section

=are

|

2, / Name of the Police Station

|

3. {Dare, Time, Place of the accident

|

4, } Who reported the accident to the police

5. | Name of the Person who took the viclim to the hospital
and Name of the Hospital

6. | Whether any hospital denled treatment to the Viclim?

7. | Nature of the accident :-

(i} Whether resulted in death or injury or both?

(ii) Number of persons injured/died.

Name and Contact No. of the Investigating Officer

10.

Name of the withesses of the accident

Description of the accident

515".
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PART-1i - imPACT OF THE ACCIDENT ON THE VICTIMS

1 TDeath Cases -
a) Name and Address of the deceased

h) Age

g) Gender

d) Education

g) Occupation

N Income (Monthly)

g) Legal Heirs/Guardian

i,  Name

i. Relationship
iii. Age
iv. Address

W, G;ﬁntact Hcr

2. | Injury Cases (permanent disablement)
a) Name and address of the injured

b) Age




c) Gender

d) Education

e) Occupation

f) Income (Monthly)

g) Details of family dependent of the victim
MLC No.

h) Nature of injuries
i) Name of the Hnspitai where the injured treated
i) Whether victim refused medical treatment
k) Period of hospitalization
I} Period of treatment
m) Whether treatment continuing

n} Name-, address and contact number i the doctor
(s) who treated the injured

0) Whether the injured underwent any surgery? If
yes, then give particulars.
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p) Whether suffered any pr:zrrﬁanent disabi!ity.

q) Expenditure incurred on treatment conveyance,
special diet, attendant etc. Give details, if

available.

r} Whether the injured got reimbursement of
medical expenses from his employer of under a

mediclaim policy. Give details, if available.

s) Whether the injured was provided cashless
reatment by the Insurance Company? Give

delalls, iF available.

Any other relevant information.

PART-Il - RELEVANT DOCUMENTS TO BE ATTACHED

First Information Report

Photographs of the scene of the accident from all angles

Statement of the witnesses recorded by the Police.

Scientific report, if the Victim was under the influence of

any liquor/drugs

In case of Death. I
a) Post Mortem Report
b) Death Certificate

¢) Photograph and proof of the identity of the Dead.
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[d) Proof of legal representatives of the deceased. [
{ e) Pholograph, specimen, signatures atiested by the
banlc and identify proof of the legal representatives of

the deceased.

) Treatment of the deceased with name and address

of the Hospital.

g) Bank account No. of the legal representatives of the

deceased.

11

/ 6, |Incoze of Injury

a) MLC

b) Multi angled photographs of the injured

c) Photograph, specimen, signaiures aftested by ihe
bank and identify proof of the Injured.

d) Disability certificate

7. | Any other relevant information.

VERIFICATION

Verifiedat = onthis ... of , that the contents of the above
report are true anu correct and the documents mentioned in Part Il] have been
verified.

Station House Officar Assistant Commissioner of Police
(Name and Stamp) (Name and Stamp)
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ANNEXURE 2| &

geld Harg faeafagarery

Central University of Punjab (437 BAC Minutes)

Minutes for 43" Meeting of Building Advisory Committee held on 25" January, 2019 at Central
University of Punjab, Main Campus, village Ghudda at 1100 hrs.

The following members attended the meeting:

1. Prof. R. K. Kohli, Vice-Chancellor, CUPB Chairman

2. Prof. P. Ramarao, Dean Academic Affairs, CUPB ~ Member

3. Er. N. K. Verma, Retd. Chief Engineer, CSIR ) Member

4. Prof. V. K. Garg, Dean, School of Environment and Earth Sci., CUPB ~ Member

5. Dr. Sanjeev Thakur, HoD, Centre for Biosciences ~ Member

3 Er. Da.rshaﬂ iEwal, ?DD, PWD (B&R), Bathinda and Representative of - Nianiber
Superintending Engineer, PWD (B&R)

7. Er.GJS Rosha, Retd. Chief Engineer, Chandigarh Housing Board "~ Member

8. Er. Manjit Singh, Superintending Engineer, PSPCL, Patiala ~ Member

9.  Ar. Ripu Daman Singh, Head of Architecture, GZSCET, Bathinda ~ Member

10. Er. Saurabh Gupta, Executive Engineer, CUPB ~ Member

11. Ar. Jatinder Kaur, Associate Professor - Member

12. Capt. V. P. Thomas, Advisor (Infrastructure), CUPB " Special Invitee

13. Dr. Amandeep Kaur, COC Computer Centre, CUPB ~ Special Invitee

14. Er. Prem Sagar, Consultant (Infrastructure),CUPB - Special invitee

15. Prof. Jagdeep Singh, Registrar ~ Member Secretary

The Chairman of Building Advisory Committee welcomed all the members to the 43™ meeting of the
Committee and thanked the members for sparing their valuable time in assisting the University in the
development of the new campus at Ghudda. Thereafter he requested the Member Secretary to take up

the Agenda Items. The discussions were as under:
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.4 Central University of Punjab (43 BAC Minutes)

PART — A:- Discussion and confirmation of minutes of 42™ Building Advisory Committee held on 04
September 2018.

Item: BAC: 43:2019:1

The Member Secretary informed that the minutes of the 42™ Meeting of Building Advisory
Committee held on 04" September, 2018 were circulated to all the members through email
and no comments were received. He requested that these minutes may be approved.

The BAC approved the minutes placed at Annexure 43.1.

Item: BAC: 43:2019:2

The Member Secretary stated that the actions taken by departments/ officers/officials on the
decisions taken by the Building Advisory Committee in its 42"Meeting were placed at

Annexure-43.2.. The BAC noted the ATR.

Part — B:- New agenda items

Item: BAC: 43:2019:3

To discuss and confirm the minutes of the 40™ Meeting of Sub Committee of Building Advisory
Committee {Annexure - 43.3).

The BAC perused the minutes of the 40" meeting of SCBAC and confirmed the same.

Item: BAC: 43:2019:4

To discuss and confirm the minutes of the 41* Meeting of Sub Committee of Building Advisory
Committee (Annexure - 43.4).

The BAC perused the minutes of the 41* meeting of SCBAC and confirmed the same.

Item: BAC: 43:2019:5

To discuss and confirm the minutes of the 42" Meeting of Sub Committee of Building Advisory
Committee (Annexure - 43.5).

The BAC perused the minutes of the 42" meeting of SCBAC and confirmed the same.

Item: BAC: 43:2019:6

To discuss and confirm the minutes of the 43™ Meeting of Sub Committee of Building Advisory
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Committee {Annexure - 43.6).

The BAC discussed the minutes of the 43™ meeting of SCBAC held on 24.01.2019 and
discussions were as under:

1. To discuss the cost rebate offered by M/s KSMB on account of procurement of Paver Block
from Local Vendor instead of approved Vendors provided in detailed work order for Phase 1A
works (Sec A and Sec B) as analysed and recommended by EIL vide Letter No.
CUPB/A372/KSMB/003/386 dated 01.01.2019,

The BAC noted that EIL had recommended for permission to KSMB for using the paver block
of local vendor instead of the approved manufacturer in the tender with a rebate of Hs.
65/Sqgm being the difference in cost of local vendor price and the approved vendor price. BAC
was informed that the rebate offered by KSMB and certified by EIL @ Rs. 65/5gm. However,
Subsequently, CUPB engineers had surveyed the local market and found that the rates being
offered by the local traders were far less at around Rs. 300/sgm in place of the rate submitted
by EIL @ Rs. 435/sqm. Therefore, the actual rebate which could have been offered based on

the market rates of the vendors.
Resolve:

BAC was of the view that arriving at a rebate in the cost of such places may be a
complicated exercise and advised that the contractor should procure the Paver Block from
the approved manufacturer only. Accordingly, contractor may execute the work in

accordance with the contract provisions.

2. To discuss the cost rebate offered by M/s KSMB on account of procurement of KERB Stone
from Local Vendor instead of approved Vendors provided in detailed work order for Phase 1A
works (Section A and Sec B) as analysed and recommended by EIL vide Letter No.
CUPB/A372/KSMB/003/388 dated 04.01.2019.

The BAC noted that EIL had recommended for permission to KSMB for using the Kerb Stone of
local vendor instead of the approved manufacturer in the tender with a rebate of Rs.
457/Cum being the difference in cost of local vendor price and the approved vendor price.
BAC was informed that the rebate offered by KSMB and certified by EIL @ Rs. 457/Cum may
be below than the actual rebate which could have been offered based on the market rates of
the vendors.

Resaolve:
BAC was of the view that arriving at a rebate in the cost of such places may be a
complicated exercise and advised that the contractor should procure the Kerb stone from

the approved manufacturer only. Accordingly, contractor may execute the work in
accordance with the contract provisions.

£3



=]
% UaTd Farg faeafagared
;.2 Central University of Punjab (43¢ BAC Minutes)

3. To discuss and finalise the Draft MOU as received from PSPCL for the operation and
maintenance of 66 K\VA Grid Sub Station at main campus CUP, Ghudda after its completion by
PSPCL.

The BAC noted the recommendations of SCABC and the Member secretary informed that
PSPCL had offered to provide operation and maintenance of the substation at a tentative cost
of Rs. 61 Lacs per annum. Further PSPCL will enter into a MOU with CUPB rather than a formal
agreement. The proposed MOU does not have any clause of Penalty in case of non-

performance of PSPCL.
Resolve:

After discussions committee was of the view that given the size of the Sub Station the first
year operation and maintenance may be got done through PSPCL only. However in the next
year CUPB may take a view about getting the maintenance of substation done through
PSPCL or any other agency based on its experience in the first year.

4. To discuss the Use of Poor guality construction material by M/s KSMB and inadequate
supervision of PMC.

The Committee noted with disappointment that the issue of use of poor quality material by
KSMB and EIL assurance that the stone dust with higher silt content would be removed from
the site immediately and the coarse sand would be used after checking of silt content.

The BAC was unhappy that everything CUPB has to pinpoint to the EIL. The quality concerns,
may it be on account of construction and or design/use of material/craftsmanship/work in the
scope of Architect/Contractor.

Resolve:

BAC advised that EIL should check the quality of all materials regularly to ensure the works
were executed in accordance with the contract specifications and improve the supervision so
that there is mid-course correction, if and wherever, required.

5. To examine and recommending corrective action required if any for grievance of M/s Citizen
Industries received through Director, Ministry of Commerce & Industry vide letter dated 317
December 2018 (Annexure 43.14).

The committee was apprised that M/s Citizen Industries have submitted a grievance regarding
the use of imported material in certain items of lab furniture to Ministry of Commerce and
Industry.
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Resolve:

The committee noted the recommendations of the SCBAC that the grievances of M/'s Citizen
industries and the letter from Ministry of Commerce and Industry may be studied by
Engineering wing of CUPB and its report be placed before SCBAC in its next meeting.

Further the committee noted that the other points of 43™ SCBAC minutes of meeting were
discussed in the relevant agenda items of BAC meeting. BAC confirmed the Minutes of 43™
meeting of Sub Committee of Building Advisory Committee.

Item: BAC:43:2019:7

To discuss the progress and monitoring work of construction of main campus for Phase—1A with
respect to schedule and PERT chart already submitted by PMC (Annexure-43.7).

The BAC was unhappy with the progress of work of construction at site and advised EIL to
expedite the work. The Committee noted that the overall progress of Phase 1A was 85.6% up
to 15.01.2019 with assurance by EIL & KSMB & Sons that Phase 1A buildings would be handed
over in Phase wise manner up to 31.05.2019. Further the committee also discussed that there
are defects in drafting the agreement between EIL, PSDA & KSMEB & Sons.

Resolve:

The BAC advised that the progress of work should be closely monitored by EIL to ensure that
KSMB hands over Phase 1A buildings by 31.05.20189.

Item: BAC:43:2019:8

To discuss the progress and monitoring work of construction of main campus for Phase—1B with
respect to schedule and PERT chart already submitted by PMC (Annexure-43.8).

BAC stated that since the construction of Phase 1B up to 15.01.2019 was 50.4% only therefore
KSMB would have to mobilize additional resources and manpower in order to complete Phase
1B buildings by 31.05.2019. The committee discussed that while awarding the work of Phase 1
B EIL ensured that all the drawings are available with them but still the project has been
delayed abnormally. Further the Committee found themselves helpless on account of the
contract with EIL to impose the penalty in view of the delay of construction works even after
the present situation where EIL, PSDA & KSMEB & Sons is responsible for the delay of work and
University is not able to to take action against them as per contract.

Resolve:

The Committee advised the EIL and KSMB to increase resources and manpower on top
priority for achieving the target dates of completion by 31.05.20189.
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Item: BAC: 43:2019:9

To discuss the status of LAN/UPS/CCTV estimates and tenders yet to be finalised by PSDA / EIL.

BAC was informed that the specifications and estimates of LAN/UPS had not been finalized by
Architect/PMC for the last three months despite CUPB holding several meetings with EIL and
PSDA to confirm the requirement and the scope of work.

Resolve:

BAC was of the view that in case building were to be made functional by 31.05.2019 then
the tenders for LAN etc. should be finalized and work awarded immediately. BAC directed
that EIL should finalize the tender document and estimates and obtain approval from CUPB
at the earliest.

Item: BAC: 43:2019:10

To discuss and approve the extension of time in completion period to M/s KSM Bashir Mohd. & Sons,
Lucknow for Phase 1A works (Annoxure 43.10).

The Committee was informed that EIL had recommended that extension of time in the
completion period to M/s KSMB up to 31.05.2019. Further the committee was appraised
about the status of additional tenders such as Water Reservoir and HVAC works and
LAN/UPS/CCTV. The committee noted that the interlinking of civil works with these additional
works would be required for making the buildings functional.

Therefore, taking the above position into account and examining the application for extension
of time submitted by KSMB, EIL has recommended for extension of time up to 31.05.2019 as

stated above.

BAC being helpless had no option but to approve the extension of time of Phase 1A work up
to 31.05.20189.

Resolve:

It further resolved that EIL/KSMB should be informed the extension of contract of Phase 1A
works with M/s KSMB & Sons is extended up to 31.05.2019 as recommended by EIL but in
case there were any further delays in the completion of work then CUPB reserves the right

to recover losses incurred and impose suitable penalty.

Item: BAC: 43:2019:11

To approve the extension of time in completion period to M/s KSM Bashir Mohd. & Sons, Lucknow for
Phase -1B works (Annexure 43.11).

The Committee was informed that EIL had recommended that extension of time in the
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completion period to M/s KSMB up to 31.05.2019.

The committee was informed that while awarding the work of Phase 1B, EIL ensured that all
the drawings were available with them but still the project has been delayed abnormally. The
Member Secretary stated that out of delay of 330 days, as per EIL report, the delay of 180
days was on account of late issue of drawings by the Architect M/S PSDA.

The committee showed their displeasure towards the delay of Phase 1B works but were not
left with any other option rather than to extend the contract completion time of Phase 1B

works.
Resolve:

a. The BAC advised that a showcase notice be issued to PSDA asking them to explain as to
why penalty should not be imposed on them for the delay in the issue of drawings.

R, The BAC approved the extension of time of Phase 1B waorks up to 31.05,2019 and stated
that EIL/KSMB should be informed that in case there are any further delays in the
completion of work then CUPB reserves the right to recover losses incurred and impose

suitable penalty.

Item: BAC: 43:2019:12

To ratify the decision for release of running payments of running bill no. 35,36 & 37 of Phase 1A and
Running bill no. of & of Phase 1B to M/s KSMB & Sons by EIL as discussed and decided by SCBAC in its
41" meeting vide Agenda item no. SCBAC: 41:2018:7.

The committee was appraised that during the 41* meeting of SCBAC held on 21.11.019 M/s
KSME stated that there payments were not being released in time and against their three bills
of Phase 1A (35, 36,37) and RA bill 8 of Phase 1B amounting to nearly Rs. 9.0 Crores EIL has
released only Rs. 2.5 Crores. During 41% SCBAC meeting EIL informed that amount of Rs.5
Crores was kept on hold due to pending grant of extension of completion time to M/s KSMB.

The SCBAC was of the view that granting the extension of time was delayed by EIL and
withholding payment of RA bill on this account to KSMB bills is not reasonable and would
further delay the work and therefore, EIL should not withhold any amount from RA hills of the
contractor on account of grant of extension of time till EIL submits its recommendations and
CUPB approves it. Further, it was also informed to the committee that with the approval of
Vice Chancellor as the chairman of BAC the decision of release of payments of running bill for
No. 35 to 37 of Phase 1A and RA bill no. 8 of Phase 1B to M/s KSMB without withholding any
money on account of non-availability of extension of time was communicated to M/s EIL.

Resolve:

The BAC ratified the decision for release of payments of running bill for No. 35 to 37 of
Phase 1A and RA bill no. 8 of Phase 1B to M/s KSMB without withholding any money on
account of non-availability of extension of time granting to M/s KSMB.
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Item: BAC: 43:2019:13

To ratify the Extension of PMC services agreement of CUPB with EIL for the construction of Main
Campus of CUPB as requested by EIL vide Letter No. EIL/Infra/CUPB/A372/237 dated 12.12.2018
(Annexure 43.13) discussed and approved by SCBAC in its 42™ meeting vide its Agenda item no.
SCBAC: 42:20189:7.

The Committee was appraised during the 42™ SCBAC meeling held on 07.01.2019 The matter
was discussed that the EIl's request vide letter no. EIL/Infra/CUPB/A372/237 dated
12.12.2018 for extending the validity of Contract Agreement beyond 05.05.2018 between
CUPB with EIL for providing PMC services. It was also informed to SCABC that the proposed
completion date for Phase 1A and Phase 1B works was 30.05.2019. Also, during the meeting
held on 29.11.2018 between VC, CUPB and CMD EIL at Delhi, EIL proposed extension of its
contract for a minimum period of 4 months beyond the projected completion dates of Phase
1A &1B works to close the final bill of contractors and complete other obligations under the
contract. Therefore the extension of PMC services agreement of CUPDL with EIL up lo
20.00.2019 would be required.

The committee was also appraised that the Claim of EIL for additional tee or compensation for
ealensivn Leyund 5 years was not accepted by the SCADC as the time aver run In the
completion of construction was not attributable to CUPB. Further, it was also informed to the
committee that with the approval of Vice Chancellor as the chairman of BAC the decision of
extension of time up to 30.09.2019 with the same terms & conditions of existing contract for
PMC services agreement of CUPB with EIL for the construction of Main Campus of CUFB was
already communicated to EIL.

Resolve:

The committee ratified the decision of extension of PMC service agreement between CUPB &
EIL for the construction of main campus of CUPB up to 30.09.2019 on the same terms and
conditions. The BAC advised that EIL should be informed that in case there are any further
delays in the completion of work then CUPB reserves the right to recover losses incurred.

Item: BAC: 43:2015:14

To ratify the approval granted for the external colour scheme of different buildings under
construction for Phase 1A and Phase 1B.

The committee noted the colour scheme of different buildings under Phase 1A and 1B and
ratified the approval granted by Chairman, BAC. Further during the site visit of member it was
recommended to change the scheme of Guest House as under :-

1. All External face — 6T 1195 of Burger paint catalogue.
2. All projections matching with internal colour shade of L102 of Asian paints catalogue.

Resolve:

The committee approved the colour scheme by SCBAC in its 42™ meeting with the above
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said change.

Item: BAC: 43:2019:15

To discuss the status of HVAC tender being processed by M/s EIL.

The committee was appraised that during the 43™ meeting of SCBAC held on 24.01.2019 EIL
informed the latest status of HVAC tendor under process and informed that e bidders had
submitted their bids out of which three were likely to be shortlisted after meeting the pre-
qualification parameters.

SCBAC was informed that University have received representations from one of the bidders
stating that their tenders have been rejected due to non-acceptance of their registration in
medium category in MSME. Further the SCBAC was also informed that in addition to above EIL
had forwarded an E mail enclosing a circular from PMO office dated 3™ January 2019 that
stipulation of Toreign make and brands and or restiictive condition in the tender should be
avoided and public procurement order (PPP-MIl order 2017) issued by DIPP should be
followed. SCBAC inquired from EIL the purpose of forwarding of this circular to CUPB without

its recommendations.

The BAC noted the above status of HVAC tender and stated that the purpose of FIL for
sending this circular to CUPB was not clear as CUPB already gave its requirements to EIL for
HVAC system along with the technical parameters of COP to achieve efficiency in the use of
power and economise the recurring expenditure.

Further the manufacturers identified in the HVAC tender are reported to have their
manufacturing facilities in India. EIL should satisfy itself that all those manufacturers who
meet the technical parameters laid down in the tender specifications including COP of HVAC
systemn have been permitted to participate in the tender.

Resolve:
The Committee resolved to advise EIL that:

a. The representation received from a bidder regarding the exemption of EMD under
SMSE registration issue should be looked in to and his grievances may be addressed

suitably.

b. EIL should ensure maximum participation of bidders in the HVAC tender for the
academic block without diluting the quality/technical parameters.

c. EIL must also ensure that the tendering process should be expedited so that the HVAC
system would be installed by 31.05.2019.
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Iltem: BAC: 43:2019:16

To ratify the approval for the award of work for Water Reservoir, Pump Room and campus
development works at the new campus of CUP, Ghudda. (Annexure 43.16)

The committee was informed that in SCBAC in its 42™ meeting held on 07.01.2019
vide agenda item no. SCBAC: 42:2019:10, it was discussed that EIL vide their letter
No. ElIL/Infra/CUPB/a372/236 dated 03.12.2018 has requested CUPB for CUPB's
approval for awarding the work to L1 Bidder M/s Jyoti Sarup Mittal for
commencement of the field works immediately.

The estimated cost of the work is Rs. 4, 92, 96,065 /- excluding GST. The comparative
position of two bidders was under:-

S. Name of the Bidder Quoted price | Position Percentage
No. of the above the cost
Bidder Estimate
1. | M/s lyati Sarup Mittal, | Rs. L1 20,88%
New Delhi 6,20,53,886.62
2. | M/s Harbinger Design and | Rs, L2 59.00%
Engineering Private Ltd. 7,83,80,743.35

Megotiations were held by EIL with the lowest bidder as his quoted rates were on the higher
side. The L1 Bidder M/s Jyoti Sarup Mittal, New Delhi reduced his quoted price from (+)
25.88% to (+) 14.88% above the estimated cost which translated to Rs. 5 66, 31,319/-
excluding GST. On finding that the revised price of M/s Jyoti Sarup Mittal was still on higher
side as compared to the variations up to 10% allowed by CPWD Manual CUPB advised EIL to
organise another meeting with the L1 Bidder in the presence of CUPB officials to discuss the
quoted price further. Accordingly a meeting was arranged on 07.12.2018 at EIL office,
Gurugram and during discussions it emerged that EIL, while preparing the estimated cost for
the said works, adjusted the difference in the labour cost between Bhatinda and Delhi in
CPWD DSR 2016 rates but did not adjust the cost of materials between Delhi and Bhatinda.
Ideally the cost index variation based on CPWD PAR rates 2012 of Delhi and Bathinda i.e. 115
and 127 respectively, should have been accounted in CPWD DSR 2016 items which were
totalling to Rs. 2.28 Crores out of Rs 4.93 Crores of the estimated cost put to tender. If EIL had
correctly projected the justified cost as per above than the quoted bid of lowest bidder would
have been found within 10% of the estimated cost.

Further, it was also informed to the committee that with the approval of Vice Chancellor as
the chairman of BAC the approval for award of work to L1 bidder i.e. M/s Jyoti Sarup Mittal at
a price of Rs. Rs. 5, 66, 31,319/- excluding GST as recommended by EIL was communicated to
EIL.

Further, BAC was also informed that the kick off meeting for the start of construction of water
reservoir, pump room and campus development at new campus of CUPB was held on
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15.01.2018 and the contractor M/s Jyoti Sarup Mittal has started the work at site on
15.01.2019. As per EIL, the water reservoir, pump room and campus development would be

available by May 2019.
Resolve:

The committee resolved as under:

a. The BAC ratified the above said decision to award the work to L1 bidder M/s Jyoti Sarup
Mittal, New Delhi at a cost of Rs. 5,66,31,319/- plus GST.

b. The committee also advised EIL to closely monitor the progress of work and to impose
penalty in case the work is not finished within the time schedule.

Item: BAC: 43:2019:17

To ratify the approval for rates for Extra Items No. 18 to 23 and 25 to 33 of M/s KSMB and duly
recommended by M/s EIL (Annexure 43.17).

The Committee was informed that the SCBAC in its 40" meeting held on 16.10.2018
considered the recommendations given by the EIL on the above extra items and noted that in
principle approval for these items was given earlier by BAC. The total financial implication
according to the EIL on the expected quantity would be Rs.1, 75,25,296/- for section A&B of
phase 1A [ items 18to 23 & 25 to 33). The cumulative cost escalation on the extra items up to
now will be Rs.46013958/ which is 3.29% of the contract value.

It was also informed to the committee that based on the recommendations of SCBAC with the
approval of Vice Chancellor as the chairman of BAC the decision of the approval for rates for
Extra Items No. 18 to 23 and 25 to 33 of M/s KSMB and duly recommended by M/s EIL was
communicated to EIL.

Resolve:

The BAC ratified the rate of extra items no. 18 to 23 and 25 to 33 of M/s KSMB & Sons.

Item: BAC: 43:2019:18

To ratify the in principle approval granted to EIL for execution of Extra Items by M/s KSMB for the
completion of Buildings under construction as recommended by EIL.

The Committee was appraised that during the SCBAC in its 41 meeting held on
21.11.2018 agenda for in principle approval of Extra items proposed by EIL was taken up
vide agenda no. Item: SCBAC:41:2018:5.

After discussions the SCBAC agreed to consider the items which were technically required
to execute the work at site. Whereas the extra items which were adopted either for
aesthetic purpose or substituting SOR were found untenable and hence not approved.
Cansidering the urgency of works to complete the buildings, the SCBAC give its in principle
approval for the following items:
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Extra flange on pipe sleeves

Kota stone for steps.

Providing marble/granite in steps.

Edge moulding of steps.

Making chase cut up to 150X20 mm in walls.
Dismantling of brick work.

Providing hangers for Cl pipes.

NO v AW e

Resolve:

The BAC ratified the recommendations of SCBAC for in principle the approval given to EIL,

Item: BAC: 43:2019:19

To discuss the CUPB letter CUPB/CC/RO/18/2153 dated 04.12.2018 (Annexure 43.19) addressed to
CMD Ell reparding construction ot Maln Campus ot Central University ot Punjab Phase 1A & 1B at
Ghudda and reply received from EIL vide letter no. EIL/Infra/CUPB/A372/242 dated 26.12.2018
(Annexure 43.19.1).

The BAC noted that Hon'ble VC of CUPB met C & MD of EIL on 29,11.2018 and discussed the
progress of work for Phase 1 A & 1B for new campus of CUPB. Subsequently, a letter giving
the brief of all the discussions of meeting was sent to C & MD of EIL (Annexure — 43.19) and

the reply of the same is Annexure — 43.19.1.
Resolve:

The BAC also perused the correspondence of this issue thereafter and advised that regular
monitoring and engagement with EIL should be done.

Item: BAC: 43:2019:20

To ratify the approval of SCBAC for award of work for supply, Installation, testing and commissioning
(SITC) of Lab furniture for main campus.

The BAC discussed and noted the award of work of SITC of lab furniture to M/s Godrej &
Boyce Mfg. Co. Ltd., Mohali at a cost of Rs. 12,17,38,127/-. The Committee ratified the award

of work to M/s Godrej & Boyce Mfg. Co. Ltd., Mohalion 27.11.2018.

Further the BAC was informed that the approval of the detailed layouts of 95 laboratories had
been given by CUPB to M/s Godrej up to 18.01.2019. The BAC was informed that M/s Godrej
& Boyce had already started the manufacturing process of the laboratory furniture and would
be on course to complete the supply and installation of the laboratory furniture by 5™ May
2019 as stipulated in the contract.

73



CEMTIRAL
UNPERMTT
T AIRGAl

guiE e faeatdearey
Central University of Punjab (43 BAC Minutes)

Resolve:

BAC advised that work fronts in Academic Block may be provided to M/s Godrej as
recommended in the 43" SCABC meeting. The BAC also noted that M/s Godrej would
simultaneously take up the repairing/updating of old furniture in the existing laboratories in
the city campus with the same colour scheme and counter top to bring it at par with the new

furniture as per the conlract,
Item: BAC: 43:2019:21

To consider the revised A&A & E/S and release of additional funds to CPWD for the construction of
Main Entry road to Central University of Punjab, Bathinda, constructed by CPWD as a deposit work
and CPWD's request received vide Letter no. 1639 dated 28.09.2018 (Annexure 43.21) and letter no.

1154 dated 06.07.2018 (Annexure 43.21.1).

Ihe BAL noted that CPWD 1s demanding addihional funds of Rs. 60 | acs beyond the sanctioned
amount of Rs. 3.78 Crores for construction of main entrance road to CUP. The Member
Secretary stated that no justification was provided by CPWD for the deviations in completion
of works and seeking extra funds beyond the sanctioned amount.

Resolve:

The BAC advised that the matter may be referred to the Ministry of Human Resource &
Development to allocate the funds after examining the merit of the case.

Item: BAC: 43:2019:22

To ratify the Amendment to detailed letter of acceptance (DLOA) due to implementation of GST with
effect from 01.07.2017 for Phase 1B works (Bidding document no. UKM/A372-000-PK-TN-7083/1005)
as submitted by EIL vide Letter No. EIL/Infra/CUPB/A372/243 dated 31.12.2018 (Annexure 43.22)
discussed and recommended by SCBAC in its 42™ meeting vide its Agenda item no. SCBAC:
42:2019:12.

The BAC noted that due to change in the existing government tax structure from service tax to
GST on manufacturing and services to GST and its implementation from 01.07.2017 onwards
the overall cost of Phase 1B works is expected to increase.

The BAC was apprised that the contract price of Phase 1B work was based on taxes and duties
as per pre-G5T regime including all taxes and duties along with swatch Bharat cess and krishi
kalyan cess etc except service tax. After the implementation of GST on 01.07.2017 the
contractor was required to pay 12% GST to the Central Government. EIL vide their letter No.
EIL/Infra/CUPB/A372/243 dated 31 December 2018 stated that since all the taxes including
VAT and Service tax etc were subsumed in GST therefore KSMB had offered a discount of
3.93% on the unexecuted value of contract as on 01.07.2017 with the said discount uniformly
applicable on all the items of schedule of rates (SOR) forming part of contract to offset against

the total GST of 12%.
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The Committee was appraised that EIL had stated that the pre-GST total contract value for
Phase 1B works was Rs. 72,28,76,453 /- including all taxes while post-GST total contract value
for Phase 1B works works out to be Rs. 73,29,28,342 /- including all taxes. Hence, the change
in the existing regime of taxation on manufacturing and services to GST has resulted into a
tentative additional cost expenditure of Rs. 1,00,51,889 /- as an increase in tax components
involved in cost of Phase 1B works.

Resolve:

The BAC ratified the decision for amendment to DLOA duc to implementation of GST from
01.07.2017 in Phase 1B works with the discount of 3.93% on the unexecuted value of
contract as on 01.07.2017 and the revised contract value of Phase 1B works to Rs.
73,29,28,342 /-. The committee also advised that UGC/FC/EC be requested to increase the
total outlay of the allocation of funds on this account.

Item: BAC: 43:2019:23

To ratify the decision of SCBAC regarding installation of old 6.3 MVA transformer instead of new 20
MVA transformer or 12.5 MVA old transformer as proposed by PSPCL (Annexure 43.23).

The BAC noted the recommendations of SCBAC and the communication vide memo number
66 dated 08.01.2019 from PSPCL in this regard. BAC felt that the CUPB being unaware of
technicality should leave up to the PSPCL to purchase a new or the old (in case new
transformers of the desired load are not being procured by PSPCL) or the new transformers.
Under any circumstances the responsibility of supply of electric power rests with PSPCL. They
are expected to charge CUPB as per the cost of the new or the old transformer.

Resolve:

The Committee agreed that the old 6.3 MVA transformer from PSPCL may be obtained as
recommended by PSPCL at a depreciated cost with a warranty of one/two years. The
Committee advised that the matter may be taken up at the senior level in PSPCL by CUPB.

Item: BAC: 43:2019:24

To discuss the pending issues for the completion of Main Campus of CUPB with M/s PSDA/EIL/KSMB.

No specific pending issue was discussed other than the issues discussed in various agenda
items of BAC.

1
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Item: BAC: 43:2019:25

To ratify the appointment of Structural consultant and estimated cost for the construction of
sculpture and compound wall around Girl’s hostels {Annexure-43.25) as discussed and recommended
by SCBAC in its 42" meeting vide Agenda item no. SCBAC: 42:2019:14,

The Member Secretary apprised the committee that while visiting the area of hostels, it was
felt that the there was no separation between boy’s hostels & girl’s hostels. The committee
desired very strongly that university must have proper separation through construction of
new compound wall around girl’s hostels for their security & building the element of
confidence in the mind of parents and society.

Likewise, it was also desired that the University must have its Emblem installed somewhere in
the main campus and that should be symbolic for the inauguration of the campus by any
dignitary of the status as desired by MHRD. In this context the engineering wing was assigned
a duty of constructing a low budget sculpture/monument/motif and include in it a
representation of JAI JAWAN, JAI KISHAN, JAI VIGYAN and JAI ANUSANDHAN.

The above suggestions of SCBAC were appreciated by the BAC and committee further desired
that the height of sculpture/monument be increased to at least 15 feet, since, it was a
monument that depict respect to our Security Forces, Farmers, Scientists and Innovators
through the academia of University.

The Executive Engineer submitted the estimates and a comparative statement with rates of
existing contract of M/s KSMB and the rates based on Punjab CSR provided by the consultant.
It was strongly felt that the task of constructing the boundary wall through M/s EIL or M/s
KSMB was bound to take more time in view of our past experience with them. Therefore, it
was unanimously resolved that this task should be given to Engineering wing of CUPB for
execution under their direct supervision.

Based on comparison Vice Chancellor decided that the construction of sculpture/monument
should be taken up departmentally by the engineering wing and the construction of
compound wall should be taken up by engineering wing following the proper tendering
process.

Further, the Executive Engineer shared with the member that the estimated total cost for the
construction of boundary wall and monument will be Rs. 54.30 lacs.

Resolve:

The Committee approved the above proposal and the expenditure of Rs 54.30 Lacs for these
works which would be met from the already sanctioned campus development funds.
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ltem: BAC: 43:2019:26

To discuss and decide the scope of Entrance gate complex to be provided for the main campus of
Central University of Punjab, Ghudda.

The details and designs of gate complex prepared by PSDA were discussed.

Resolve:

BAC advised the estimated cost should be checked and proposal may be placed in its next
meeting.

Item: BAC: 43:2019:27

To discuss and ratify the decision to finalise the layouts of OBC and SC Hostels as discussed and
recommended by SCBAC in its 40" meeting vide Agenda item no. SCBAC: 40:2018:8.

The BAC discussed and ratified the decisions to finalisc the layouts of OBC and 5C students
hostels as recommended by SCABC vide agenda item no. SCBAC: 40:2018:8. Ihe detailed
proposal was submitted to the Ministry of Social Justice and Empowerment (MOSJ&E). In
principle approval for 3 no. OBC students Hostels have been received with the rider that the
revised proposal be resubmitted as per the guideiinéE issued by the Ministry. Subsequently
the revised proposal as per the guidelines issued by Ministry of Social Justice and
Empowerment (MOSJ&E) with estimated cost based on CPWD PAR/guidelines of 3 no. OBC
student hostels at Rs. 10,37,50,800/- and 2 no. SC student hostels at Rs. 6,91,67,200/- and this
proposal will be submitted by the University to the Ministry. The site identification and
detailed planning would be done after approval and allocation of funds by the Ministry of
Social Justice and Empowerment (MOSI&E).

In addition to this the grant of Ministry of Social Justice and Empowerment (MOSJ&E) shall
also be availed for providing the furniture to the SC and OBC students as per Guidelines of

Ministry.

To implement this scheme of the Ministry of Ministry of Social Justice and Empowerment
(MOSJ&E) an additional amount of Rs. 2.11 Crore for 306 OBC students (204 Boys and 102
Girls), an amount of Rs. 04 Crores for 102 SC Girl students and Rs. 0.71 Crore for 102 SC Boys
students shall be required to be spent by the University. Therefore, the overall budget
allocation for construction of Main Campus would require increase of Rs. 3.22 Crores so that
central share of grant of Ministry of Social Justice and Empowerment (MOSI&E) could be

availed.
Resolve:

The Committee approved the above proposal and demand of Rs. 3.22 Crores additional
allocation for the construction of Main Campus to avail the Central Share of Grant of Rs.
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14.07 Crores from Ministry of Social Justice and Empowerment (MOSI&E) for the
Construction of Hostels for the OBC and 5C students. Further, It was also resolved that
UGC/FC/EC/ be requested to increase the total outlay of the allocation of funds on this

account.

Item: BAC: 43:2019:28
To ratify new mix design M-30 for road work in Phase 1A works.

The Committee was appraised that the samples of fine aggregates, proposed to be used in the
work, were not found as per IS Code requirements in the testing by Shri Ram Institute for
Industrial Research. The Contractor was directed to bring the new materials from alternative
sources conforming to 15 Codes provisions. Subsequently, CIL informed that the Contractor
vide their letter no. KSMB/EIL/BHATINDA-01/0601/2019 dated 06.01.2019 have stated that
they were unable to procure the stone dust for Phase 1A works and had requested EIL to
permit to use the mix design with coarse sand being used in Phase 1B works for carrying out
the balance road works in Phase 1A. M/s KSMB in their request letter also submitted that they
would execute the work at the discounted price of similar item of Phase 1A which is lesser
than the respective rates of I'hase 1U. | urther, committee was apprised that LIL vide email
dated 06.01.2019 have requested CUPB to accord its approval for the same.

In the view of urgency for early completion and shifting of the campus the Sub Committee
recommended that the mix design being followed for 1B works may be used for execution of
balance road works of Phase 1A works without any additional financial liahility to CUPB. As
the item of concrete under Phase 1B works include the cost of Admixture, hence there would
be no impact of using admixture in road works as recommended by BAC in its 42™ Meeting of
BAC.

Resolve:

The BAC ratified the above said decision of SCBAC in its 42™ meeting to use mix design being
followed for Phase 1B works for execution of balance road works without any additional
financial liability to CUPB.

Item: BAC: 43:2019:29

To discuss and approve the recommendations of SCBAC for the release of the payment of EIL for
Project Management Consultancy services fee bill as per Agreement for Phase 1A and Phase 1B works
as received from EIL vide letter dated 23.08.2018 (Annexure 43.29) and letter dated 17.12.2018
(Annexure 43.29.1).

The committee was appraised that the SCBAC in its 43™ meeting held on 24.01.2019 vide
agenda item no. SCBAC: 43:2019:13 discussed the fee of PMC. M/s EIL had submitted their bill
for PMC services fee amounting to Rs. 54, 09,019/-. The committee was informed that the
running hill of consultancy bill has been checked and made after recovering Rs. 12,59,130/-
for construction and maintenance of its site offices and withholding Rs. 20,14,260/- for delay
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on the work and withholding 3% GST payment (Rs. 73,889/-) for the want of supporting
documents of GST by M/s EIL. The net amount including tax of Rs. 28,32,429/- is payable to
EIL. The SCBAC recommended for the release of this consultancy fee to EIL as per agreement.

Resolve:
The BAC resolved as under:

a. The Committee approved the recommendations of SCBAC for release of consultancy fee
to EIL amounting to the RS. 28,32,429/- after recovering Rs. 19,59,130/- for construction
of its site office and their reqular maintenance by KSMB and withholding Rs. 20,14,260/-
for the delay in the execution of works and 3% GST payment (Rs. 73,889/-).

b. The Committee advised that CUPB should apprise MHRD about the delays in the
completion of Phase 1A and Phase 1B works and holding EIL responsible for delay in the
work and fixing its responsibility including imposing penalty up to 10% of its fee.

Item: BAC:43:2019:30
Any other item with the permission of the Chair.

a. To apprise the details of funds allocated by MHRD for the construction of Administrative
Block, Library and normal play fields at main campus, Village Ghudda.

The Member Secretary intimated the committee that Ministry of Human Hesource &
Development has approved the following projects for Central University of Punjab, Bathinda

to complete its first phase.
i Administrative Block - 5000 sgm
ii. Library Building - 3000 sgm

iii. Normal play Fields

The Union Cabinet has approved Rs. 21.60 crores for the above mentioned projects. The
details of these projects are to be submitted to the Ministry by 05.02.2019. This is for the

information and further discussion of BAC.

Resolve:

The BAC discussed the issue in detail and authorized the engineering wing to draft the
proposal of these projects and submit the same to the Ministry of Human Resources &
Development by due date.

Item: BAC:43:2018:31
Current agenda if any

NIL
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ltem: BAC:43:2018:32

(4374 BAC Minutes)

Fixing date of the next meeting of the Building Advisory Committee.

The Building Advisory Committee authorized the Chairman of BAC to decide the next date.

L

‘Ed’f—
Prof. Jagdeep Singh
Registrar & Member Secretary

-s.d!"-

Approved By

Prof. R. K. Kohli

Vice Lhancellor & Chairman of BACU
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1{1 E-
/The Vice Chancellar,

Central University of Punjab,

Bathinda.(Punjab).
Subject; C/o Main Entry Road to Central University of Punjab at Bathinda.
Reference; E-mail received from Executive Engineer.Central Liniversity Bathinda on 02.01,.2019
Dear Sir,

In continuation of this oftice latter No, SH12891/1CND/2019/06 dated 01 01 20009
and e-mail froem Executive Engineer, Central university Bathinda , the detail of liability incurred by
Ludhiana Central Divisiuon, CPWD |, Ludhiana but not paid by the University authority are as under :-

5.Nn. Description of particulars Amount _ Hamarks
1. Payment pnding on a/c of Service Tax 1/,88,979/ -l""rﬂgnnexurs- —A encloseda(2 pages)
2. fanwunl ol Tinagl Lill 21,69,341/- " Bnnexure —Ls enclosed({ 13pages)

3. Amount adjustable for difference

Of A/A & E/S and actual expenditure :
(Rs.3,72,32,333/-(-) R5.3,79,74,957/ ) = 7,42,624/- " Annexure- C enclosed(1 page)

4. Payment of Sole Arbitrator Shri Seeta Ram Pand 2,00,000/- + Annexure- D enclosed(1 page)
5. Amount adjustable for Additional work done

Through other agency. 3,40,528/- | -“Annexure- E Enclosed(Gpages)

e s EY e e

It is also to inform that contactor has invoked the Arbitration clause and Shri 5.R.Pandey has
been appointed as Sole Arbitrator by CE(NZ-V), CPWD, Jammu. As drbitration proceeding is Eoing on.
Statement of claims has been submitted by the agency(copy enclosed-Annexure -F). Statement of

defence is being prepared.
It is requested that amount of Rs. 52,41,472/-may please be remitted at an earliast.
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1.  Assistant Engineer, Bathinda Central Sub Divn., CPWD, Bathinda fnrmfurmatmn. IPhs a0t
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BUDGET ESTIMATES FOR FY 2019-2020

Budget Estimates for 2019-20 (In Rs.Lacs)

SFNo Head OF Expenditure
Budget Estimates Exponditure 18:19 [Upto Total Budget Estimates
anticipated /Committed
Expenditisre Upto
2018-19 51.12.2018) 313 2009 2012-20
] GRAMNTS IN AlD GEMERAL (RECURRING] [31)
A REGULAR REPAIRS & CAMPUS MAINTENANCE
1 Praperty Tax/Leags Paymant 140 CE23 =0 1437
2 Electricity & Waler Charpes 227 L1084 140 310
3 Maintensnce & Aepair of Buildings 13 45 g 19
1 Kamtenance B Develapment of CampusTits 134 5ER 4] 187
b Hrticulure krpanioc I 1.45 [ ¥
B Hepair & Maintenance of Electrical Eguipment 13 9,57 13 19
7 Dthers (Specify] -AMC & Web Hosting 13 35.91 501 15
TOTAL [A) E48.0 22421 308 770
B DFFI{_ZE“I_:'J{PI:.'NISE. : 3
1 WBEE! [Dutseurcing & Catusl) 324 0517 FED 456
2 Livveries & Unalorms 13 051 1 2
3 Printing & Statianery 26.E 561 E iB
4 Advertisement/PublicityPublication 6E6.0 2353 35 135
5 Pestage Telephane & Eﬂmmunl_n;_gtln:nn l.'ha-_rge_g 6.7 20005 27 5
] Prommetion of Hing 1.3 1] 1 r
T Ml sdunial  CuimsulLaivy ﬂlﬂl.'.- 4.4 2.18 4,78 47
| §  [Lopal Exponges -4 1,48 | g
] kuirnals , Mewspapers & Ferindicals {lnclisdng (nline) 134 nwi ) 149
n Tramlnp Frpendps =7 n4 1 4
1% Depreteslion GGBE (1] EOD 40
12 Bank Charpes 13 0.13 .25 i
13 Hiring Elr1l'E_|'I|I.'J'E5 20.1 543 T5 28
14 Aunning & Maintenance of Vehicles 0.7 FA L 10 15
15 Running & Maintenance of Generator Sets/0dfice Equipment 134 4894 T 19
15 Insurance {Builfings, Vehicles & Other fssets) 9.4 017 2 13
17 |others (Speciiy) 2.7 13.17 20 4
TOTAL (B) 1209.54 380.5 1109.5 1741
C Academic and Extra Curricular Activities
1 Admission Expenses 15 a 1 2
=z Fallowships & Scholarchips ED.4 1549 S0 136
3 Lah Consumables 520 3565 50 115
4 Field work & Besearch Activities (Students] 506 1.06 | 21
5 Field work & Ressarch Activities [Teaching Faculties) 52.2 1] | 74
'] Linsvarsity Examination Expenses 1.5 0.78 1.5 F
7 Sports Activithes 1.5 .29 2
g Conferrences/Workshops Seminars 1.5 1.55 gL
g Caorvocation 3.0 1.89 3 4
10 Honararium and [TASDA to ExpertsfGuest Facility 14 8 26,12 o] 11
11  |Othars [Specify) LT} 13,17 18 i
TOTAL [C ) 313 103.6 166.5 440
b |WELFARE ACTIVITIES
1 Functions/Celebrations 6,69 2.72 5 |
2  |Hospitality Expenses 4.01 307 4 &
3 Hanararivm/TA/DA to Members of Statutory Bodigs 17.07 a.03 2 24
4 Guests Howse Expenses T EH u] 1 iq
g Expenses on Medicines [Students) .35 S 2 B
& Expenses on Medicnas [Staff] 168 7 4
7 Grthers [Specify) 0 113.27 i50 o
TOTAL (D) 38.5 121.2 166 54.1
GRAMND TOTAL [A+B+C+D) 2105.0 829.51 1750 3006.0

FIT INDICATES TOTAL EXPENDITURE DURING 201819 INCLUMNG INCURRED UPFTO 31.12. 3018




BUDGET ESTIMATES FOR THE FY 2019-2020

Sr No Head OF Expenditure Budget Estimates for 2018-19(In Rs.Lacs)
Budget Estimates |Expenditure 18-19 (Total Anticipated/ |Budget
Committed c
Eupsnditire Upto Estimates 20194
2018-19 {Upta 3112 2018) |31.3.2019*% 20
I GRANTS OF CAPITAL ASSETS (NON
RECURRING]) (35)
A TAMNGIBLE ASSETS
LjBulldings E Roads {Far Gngolng worlis of isohse Ln & 1 AU 2000 12000
B)
2 Tubwwrille, Wi Supipiy & Kitbineiesn AL 10U iy
3|Sewerage & Urainage 100
4|Plants & Machinery [VRY systemn etc) 203
5|Electrical Installations & Equipment 113,85 8246 25 10
Bl Scientific & Laboratory Equipment 15080 S6E.53 1197.08 565
T|Oflice Egipment 355
B|Audio Visual Eguipment (Teaching Aids) 17.15
8|5ports Equipment 1
10{Medical Equipment 1
11| Comouter Pericheral ILAN, UPA. Seepss eonfrol system 1209 & hT7 75 n
ete.}
12|Furniture Fixtures & Fittings 2753.75 1664 £l
13|Vehicles
14|Library Books B lournals 100 2.43 5 ]
15]0thers 150 26,43
TOTAL (A} 11785.05 630.33 3287.08 12590
B INTANGIBLE ASSETS
1| Camputer Softwares 115 0.23 10 4
2iLibrary Softwares 20 0.1 5 5
3| Patents 1.5 0.1 i 1
4| University Management System 50
5| Others [Specify)
TOTAL (B) 192.5 0.43 16 10
GRAND TOTAL [A+B) 11977.55 630.76 3303.08 12600

*IT INDICATES TOTAL EXPENDITURE DURING 2018-19 INCLUDING INCURRED UPTD 31.12. 2018
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BUDGET ESTIMATES FOR THE FY 2019-2020
5r Mo (Head Of Expenditure Budget Estimates for 2019-20(In Rs.Lacs)
Budget Expenditure 18-1% upto |TotalAnticipated/Co |Budpet
Estimates for mmitted Expenditure |Estimates 2019.
2018-159 31.12.2018 wpteo 31.3.2015* 20
| |GRANTS IN AID SALARY !Sﬁt
A |TEACHING STAFF (REGULAR)
1 |5alary and Allowances
a |5alary [Basic#DA+HRA+NPA] 1771 B10.84 1236,51 1465
b Arrears for allownaces 322 355,25 155.25 100
2  |Other Benefits o
a Children Education Allowance 21 3.31 20 s
b |Medical Reimbursement A8 666 15 ga
€ |TAa/DA 24 452 10 30|
d Leave Travel Concession 43 8.26 25 54
& |Mabile Beimbursement/Allowance 16 1.86 B 20
f Prafessional Development Allowance 241 Q
g [Others (Specify) 1] 26,597 a0 291
3 |Terminal Benefits (Pension/Gratuity/Leave
g [Pension 0 046 ] 5
b |Gratuity 0 0
t |Leave Encashment E 3.84 2 i0
TOTAL (A) 2500 1221.97 1710.76 3064
B |MON-TEACHING STAFF [REGULAR )
1 |Salary and Allowances
a |Salary (Basic+DA+HRA+NPA) BOS 324.12 478 1114
b |Arrears for allownaces 161 70.53 7053 70
TOTAL (B) 966 304.65 548.53 1184
GRAND TOTAL (A+B) 3466 1616.62 2268.29 4248

*IT INDICATES TOTAL EXPENDITURE DURING 2018-19 INCLUDING INCURRED UPTO 31.12.2018
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BUDGET ESTIMATES FOR FY 2019-2020 (RS IN LACS)

5r no |Head Of Expenditure Expense Budget |Grant Received |Expenses 2018-19 |Taotal Revised Budget
2017-18 Estimate (2018-19 (31.12.2018) Anticipated |Budget Estimates
2018-19 JCommited [Estimates [2019-20
Expenditure (2018-19
Uple
3al.3.z019*
1 GRANT IN AlD SALARY (36) 1847 77 3466 1293.77 1616.62 2268.29 2268.29 4248
GRANTS OF CAPITAL
ASSETS (NON BUILDING [v93 57 4800 o 2000.00 12000 12000
2  |RECURRING] (35) OTHERS 7178 630.76 1303.08 600
GRANTS IR BRAERAL 157041 2100 BhZ.bd si0.h1 17550000 150 3006
3 (RECURRING) (31) ! : ' :
4| TOTAL | 4211.G5 17553 2176.39 J076.89 7321.37 16018.29 19854

T INDICATES TOTAL EXPEMDITURE DURING 2018-19 INCLUDIMNG INCURRED UPTO 31.12.2018
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Details of revised cost estimates for Non-recurring expenditure of buildings in Phase 1A & Phase 1B,
External Development works, additional works required to make the campus operational,
Equipments, books & Journal and works executed in transit campus of the University

All Fig in Rs Cr.
Cost breakup of Phase 1 A Buildings, External Development works and additional works for
Table A making the campus operational
5r. No. Description Amount (Rs in Cr)
Base cost of Construction for Phase 14 buildings & External Development works after
1 reducing the rebate for VAT in GST tax regime on unexecuted balance works as on 133.36
015072017
g Cost Expenditure for furnishing the buildings and additional works to make the ce
campus operational
= Architect Consultancy fees 2.6
4 Cost of Project Management Consultancy (PMC)Fees 5.88
g Taxes on construction works and Architect & PMC Fees 13.44
Over all cost of Construction of Phase 1 A Bulldings, External Development works and
G additional works for making the campus operational Al
Tahle B Cost breakup of Phase 1 B Buildings
T, Bl Cuetrlpilun Aamalnt (s In ur)
Base enst af Construction of Phase 18 works after red ucing the rebate for VAT in GST tax
: regime on unexecuted balance works as on 01/07/2017 67.67
2 Architect Consultancy fees 1.13
3 Cost of Project Mana gement Con sultancy (PMC)Fees 2.3
4 Taxes (Service Tax/G5T) on construction works and Architect & PMC Fees 8.42
B Total Cost for construction of Phase 1 B Buildings 79.52
Cost Expenditure for various works done in transit campus & main campus before start of
ot main construction works.
sr. No Description of works Amount (Rs in Cr)
1 Main Campus Boundary wall 10.05
2 BEKVA Grid Sub Station canstruction 5.00
= Sanction granted for Entrance road corridor g8.74
4 Capital expenditure done on transit campus 202
Total of Cost Expenditure for various works done in transit campus & main campus before
c start of main construction works. Done in past 53.00
Tahle 0  Cost Expenditure done/committed for procurement of equipment's
sr. No Description of works Amount (Rs in Cr)
1 Expenditure done for procurement of Equipment, books & Journals 27.8
& Grant pending for purchase of equipment from total allocated funds of Rs 57 Cr (45 +10 + 2) 29.2
D Total Cost Expenditure done/committed for procurement of equipment's 57
. Total cost of construction of present phase of main campus and making it 35980
operational (A+B+C+D) ;
i Total Approved Revised estimated cost by the union cabinet in its meeting held on 399.06

16.01.2019 for Non recurring including equipment and furniture for Central
university of Punjab (Rs 105.52 Cr upto 2017-18 & Committed expenditure)
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